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Abbreviation	
AWS Automated Weather Stations
BMD Bangladesh Meteorological Department
BWCSRP Bangladesh Weather and Climate Services Regional project
CBO Community-Based Organization
CCS Consultation and Communication Strategy
CHT Chittagong Hill Tracts
CIF Climate Investment Fund
CUL Compensation-Under-Law
DAE Department of Agriculture Extension
DC Deputy Commissioner
DDC District Development Committee
DDM Department of Disaster Management

DAE Department of Agricultural Extension
DP Displaced Persons
EWS Early Warning System
FGD Focused Group Discussion
GBM Ganga-Brahmaputra-Meghna
GOB Government of Bangladesh
GRC Grievance Redress Committee
GIF Gender and Inclusion Framework
HCG House Construction Grant
HMS Hydro meteorological services

HTG House Transfer Grant
IDA International Development Association
IMD Indian Meteorological Department
INGO International non-government organizations
IP Indigenous People
KII Key Informants Interview

IPP Indigenous Peoples Plan
LAP Land Acquisition Proposal

MOD Ministry of Defense

MODM Ministry of Disaster management

MOF Ministry of Finance

MoWR Ministry of Water Resources
NGO Non-Government Organization

NMS National Meteorological service

OP Operation Policy

PMU Program Management Unit

PCMU Project Coordination and Monitoring Unit
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PPCR Pilot Programme Climate Resilience

RAP Resettlement Action Plan

RPF Resettlement Policy Framework

RSMC Regional Specialized Meteorological Center

RPF Resettlement Policy Framework

SA Social Assessment

SEVCDF Small, Ethnic and other Vulnerable Communities Development Framework

SIA Social Impact Assessment

SMF Social Management Framework

SPCR Special Program for Climate Resilience

TOR Terms of Reference

VAW Violence against women

VCDP Vulnerable Community Development Plan

WB World Bank
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Glossary	

Compensation

Payment made in cash to the project affected persons/households for
the assets acquired for the program, which includes the compensation
provided in the Acquisition andRequisition of Immovable Property
Ordinance 1982and others stipulated in this Social Management
Framework.

Compensation-Under-Law
(CUL)

Refers to the compensation assessed for the acquired lands and other
assets, such as trees, houses/structures, etc., by different government
agencies as per the methods provided in the Land Acquisition
Ordinance, and paid by the Deputy Commissioners.

Consultation Framework In view of their stakes and interests in the program,the framework is
prepared to guide the program preparation team about who are to be
discussed/ consulted about the overall program and its positive and
negative social impact implications and to seek their inputs and
feedback in the different stages of the project cycle.

Cut-off Dates
These are the dates on which censuses of the affected persons and
their assets are taken.  Assets like houses/structures and others, which
are built, and the persons or groups claiming to be affected, after the
cut-off dates, become ineligible for compensation and assistance.  For
private lands, these dates will however not constitute ‘cut-off dates’, if
the legal Notice 3 is already issued before the censuses are taken.  In
such a situation, the Notice 3 dates are considered ‘cut-off dates’, as
the acquisition ordinance prohibits changes in the appearance of the
lands after issuance of Notice 3.

Entitlement: Refers to mitigation measures, which includes cash payments by DCs
and IA, as well as any non-cash measures stipulated in this SMF (e.g.,
allowing the affected persons to keep felled trees, salvageable building
materials, etc.), for which compensation is already paid.

Tribal Peoples Unless they are already recognized, the tribal Peoples are identified in
particular geographic areas based on these four  characteristics: (i) self-
identification  as members of a distinct indigenous cultural group and
recognition of this identity by others; (ii) collective attachment to
geographically distinct habitats or ancestral territories in the project
area and to the natural resources in these habitats and territories; (iii)
customary cultural, economic, social, or political institutions that are
separate from those of the dominant society and culture; and (iv) an
indigenous language, often different from the official language of the
country or region.

Involuntary Resettlement
The situation arises where the GoB power of eminent domain requires
people to acquiesce their rights to personal properties and re-build their
lives and livelihood in the same or new locations. WB policy Op 4.12 is
triggered here.

Participation/Consultation
Defined as a continuous two-way communication process consisting of:
“feed-forward” the information on the program’s goals, objectives,
scope and social impact implications to the program beneficiaries, and
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their “feed-back” on these issues (and more) to the policymakers and
program designers.  In addition to seeking feedback on program
specific issues, participatory planning approach also serve the following
objectives in all development programs: public relations, information
dissemination and conflict resolution.

Physical Cultural
Property

Includes monuments, structures, works of art, or sites of “outstanding
universal value” from the historical, aesthetic, scientific, ethnological, or
anthropological point of view, including unrecorded graveyards and
burial sites, and unique natural environmental features like canyons,
forests and waterfalls.  Within this broader definition, cultural property is
defined as sites and structures having archaeological, paleontological,
historical, architectural, or religious significance, and natural sites with
cultural values.

Project-Affected
Person/Household

Persons/households whose livelihood and living standards are
adversely affected by acquisition of lands, houses and other assets,
loss of income sources, and the like.

Rehabilitation Refers to improving the living standards or at least re-establishing the
previous living standards, which  may include rebuilding  the income
earning capacity, physical relocation, rebuilding the social support and
economic networks.

Replacement Cost The World Bank’s OP 4.12 on Involuntary Resettlement describes
“replacement cost” as the method of valuation of assets that helps
determine the amount sufficient to replace lost assets and cover
transaction costs.  In applying this method of valuation, depreciation of
structures and assets are not taken into account.  For losses that
cannot easily be valued or compensated for in monetary terms (e.g.,
access to public services, customers, and suppliers; or to fishing,
grazing, or forest areas), attempts are made to establish access to
equivalent and culturally acceptable resources and earning
opportunities.

Stakeholder
Refers to recognizable persons, and formal and informal groups who
have direct and indirect stakes in the program, such as  affected
persons/households, squatters, local communities, local governments,
community-based and civil society organizations, education advocates.

Top-Up Payment

Refers to DP’s payment in cases where the compensation-under-law
(CUL) determined and paid by DCs falls short of the replacement
costs/market prices of the affected lands and other assets.  Top-up
payment is made by the project authorities.
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Executive	Summary	
1. Introduction:

Bangladesh Weather and Climate Services Regional Project intends to introduce a complete
package of weather forecast to improve accuracy and lead time for weather forecasts and multi-
hazard early warning, increased sharing of data and information for extreme regional events,
increase in number of end users satisfied by hydro-meteorological services and farmers
satisfaction with agro-meteorological services. The main objective of the proposed project is to
strengthen the capacity of Bangladesh Government in delivering weather and climate
information in priority sectors and to prepare for and respond to climate variability and hydro-
meteorological disasters. Proper implementation and right communication with stakeholders will
reduce the damages due to climate change and will play a major role through increasing GDP of
the country.

2. Gaps and Needs in Weather and Climate Services in Bangladesh:

Gaps of the existing Meteorological observation network in the country have been assessed
through consultation with primary stakeholders as officials of the institution as well as direct
beneficiaries. To develop the network to a commercially viable organization that will forecast
equivalent performance to the first world countries, it requires  resources and infrastructure to
produce climate products and provide better climate services like professional staff with
appropriate training, computing facilities, communication facilities,  financial resources,
application software etc.Therefore, considering the present ability of the department and the
requirements to fulfill the deviance to a modernized sustainable information system, the project
is to initiate a complete weather forecast system through specific components.

3. Project Components, sub-Components and Activities:

The project has been described in terms of components and potential subcomponents. The
project includes four components: Component A; Strengthening Meteorological Information and
services, Component B; Strengthening Water and Flood Information Services, Component C;
Agro-Met Information Systems Development and Use, and Component D; Contingent
Emergency Response Component.  Bangladesh Metrological Department   will implement the
project components A, Bangladesh Water Development Board will implement component B,
and Department of Agricultural Extension will implement Component C. There is no particular
implementing body for the component D yet but if Bangladesh Government prefers to take loan
from the WB; BMD, BWDB and DAE can jointly implement Component D.The potential
subcomponents and possible activities and benefits under each subcomponent are identified by
reviewing the project documents, consulting with the primary and secondary stakeholders.
There are about 9 subcomponents including three subcomponents in Component A, three in
Component B, three in Component C.

4. Resettlement Policy Framework

The project's activities are primarily based on upgrading existing stations and installing new
instruments and modernizing hydrological observation network.  According to BMD, all the new
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instruments will be installed at the upazila level and it will be installed in upazila DAE offices. It
will be unlikely that these will require any land acquisition. So, social impacts of the project will
be minimal. Likewise, hydrological gauging stations will be in BWDB land, on the embankment
or by the embankment. Although the project will intend to avoid and minimize land acquisition
impacts and the implementation of the instruments are designed at this point within public land,
the final land acquisition requirements will be determined based on site selection. Nevertheless,
a Resettlement Policy Framework (RPF) is needed to guide the application of World Bank social
safeguards policies for all sub-projects and activities that may trigger OP 4.12.  A screening of
each sub-project will be conducted by all three IA’s throughout project implementation by way of
Social Impact Assessments.

5. Framework for SECVD:

A group that has lost collective attachment to geographically distinct habitats or ancestral
territories in the project area because of forced severance also remains eligible for
coverage under World Bank’s safeguard policy OP 4.10. Due to the project interventions, if
the vulnerable and tribal communities affected, then proper mitigation measures have to be
taken according to the World Bank policy.   There are 45 small ethnic communities living in
28 districts of the country. One of the main objectives of SECVD is to ensure interventions
to uphold the social and cultural norms and practices of the small ethnic community or
other vulnerable communities. A detailed framework for SECVD has been provided in a
separate stand-alone document.

6. Public Consultation and Participation Framework:

Consultation is one of the best ways to relate people with the climate products.  In line with the
above, a detailed Public Consultation and Participation Framework (PCPF) have been prepared
for the Bangladesh Weather and Climate Services Regional Project. The PCPF is intended to
define objectives and establish the framework necessary to provide understandable information
to all stakeholders involved. The main objective of the PCPF is to ensure timely, effective and
multi-directional communications between the EA and the affected persons and communities,so
that people can get the benefits of the climate products.

7. Purpose of CSAP Framework:

The purpose of the Communication Strategy and Action Plan (CSAP) is a living document that
will link the Bangladesh Regional Weather and Climate Services project related information with
a feedback process that can be monitored, evaluated, updated and adapted. As such it will
ensure that the growing knowledge and experience gained during its implementation stages will
(i) be duly shared with different publics and stakeholders, and (ii) provide guidance to resolve
any communication conflicts across key stakeholders. The strategy will help duty
bearers/offices/authorities of Executing agencies at the delivery end to provide specific
message to target audiences at the recipient end.
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8. Institutional Arrangement, Capacity Building, Monitoring and Evaluation

The Resettlement Policy Framework (RPF) implementation requires an organization support
structure in the form of organizational requirements, training needs and plan, and information
management system. The Project management Unit (PMU) is responsible for overall project
management and coordination through its Ministry of Defence (MoD), Ministry of Water
Resources (MoWR), and Ministry of Agriculture (MoA). The purpose of project management is
to ensure (i) Project Oversight and Policy Direction, (ii) Project Coordination and Management,
and (iii) Project Implementation.

To carry out the above functions, (i) a Project Steering Committee (PSC) and (ii) three Project
Implementation Units (PIUs) each at BMD, BWDB and DAE will be established. To facilitate
coordination between the three PIUs during implementation, the PSC will set up a Project
management Unit (PMU) and the PMU will have a Safeguard Specialist for the duration of the
project. Therefore, will have two levels of implementation, at project and also at component
level.

PMU will establish a two-tier grievance redress mechanism (GRM) with representative from
BWDB, local government institutions, Affected Peoples including female. The grievance redress
committee (GRC) will be formed by the Ministry of Water Resources (MoWR) through a
notification which will be ultimately published in the Government Gazette. The first tier GRC will
be at local (Union/Municipality) level (LGRC) and second tier will be at project level (PGRC)
head quarter level. The convener of the local level GRC is at the rank of Executive Engineer
(XEN) of the PIU field office whereas Project Director will be the convener of the Project level
GRC. Participation of the affected people’s representatives in the local level grievance
mechanism will be ensured as per policy of the RAP.

Institutional capacity building will include various short and long training and awareness rising to
the communities about the climate services and its benefits. All such training and awareness
raising program must include social development aspects such as resettlement, special
assistance to small ethic and vulnerable communities and disadvantaged groups, inclusiveness,
participation besides technical and environmental aspects and overall enhancement of
information dissemination capacity of the concerned organizations and the project in general.

9. Budget

A total of 8,97,435 USD$ has been kept in provision for implementation of the safeguard
documents. The budget is subject to revision based on project requirements.Therefore, it will
remain as a dynamic process for cost estimate during implementation. The summary of
estimated budget is hereby presented in the table below.Table Ex 01: Project implementation
budget.

Table Ex 01: Project Implementation Budget

S. No. Activities Cost in BDT Cost In USD(1$=78 BDT
1 Capacity Building  for the BWDB (training ) 1,00,00,000 1,28,205
2 Capacity Building  for the BMD (training ) 1,00,00,000 1,28,205
3 Capacity Building  for the DAE (training ) 1,00,00,000 1,28,205
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4 Consultation and communication with
different stakeholders for four years

2,00,00,000 2,56,410

5 Preparation and implementation of
safeguard documents );

2,00,00,000 2,56,410
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1	Background	
Climate change is one of the most common issuesthat have raised concern over the last
decade, and the anxiety gets more concentration in developing nations like Bangladesh, one of
the most vulnerable countries to climate change. The Government of Bangladesh, with support
from donors, implemented many projects earlier on this issue. And majority of them has
concentrated on protective schemes. Bangladesh Regional Weather and Climate Services is
the first project to introduce a complete package of weather forecast in targeting reduced
agricultural, water resource management and forecasting of site specific weather information. It
will also collaborate with the regional countries through sharing weather information. Proper
implementation and right communication with stakeholders will reduce the damages due to
climate change and will play a major role through increasing GDP of the country that has been
lost throughout past years. This document will present the framework for RAP depending on
impact severity of the project following the World Banks safeguard policies (OP4.12) and GoB’s
policy.

1.1	Disaster	vulnerability	of	Bangladesh:	
Although due to its geographical location and conical coastal shape, the country is vulnerable to
tropical cyclones in addition to other natural disasters like flood, land slide, earth quake, in
addition to climate change issues, Bangladesh has attained remarkable progress in disaster
preparedness. But the early warning system in Bangladesh is still inadequate. Bangladesh
Meteorological Department still doesn’t have an accurate measurement system to disseminate
the right information to the communities.  The death tools have reduced significantly due to early
warning and preparedness but right information can reduce the death toll to zero and reduce
social vulnerability significantly. Other than cyclones, Bangladesh is vulnerable to flood and river
erosion. Bangladesh has been placed in no. 5 among 173 countries in terms of natural hazards
and risks1. Around 88 million people living along four major river basins are exposed to flood
and river erosion2.

As Bangladesh does not have the technical skills and equipment to measure the possible water
level heights for the next 50 or 100 years, most of the flood protection embankments are low
compared to the height of the water level. On top of that, 90% of the annual rainfall occurs
during July-September, which causes immense pressure on the flood protection system of the
country. In monsoon flood during 2014, more than two million people had been found affected
according to the DDM3. Flood and river bank erosion is a major concern of people living in the
neighborhood of major rivers in Bangladesh. Huge amount of rainfall during monsoon, extreme
amount of sediments from the Himalayan Mountains make the large rivers of the country
behave very aggressive during the rainy season. River banks of the major erosion prone rivers
get eroded even more than one kilometer a year. It damages lots of plain agricultural land and
homestead. Millions of crops washed away due to erosion and flood. While these natural
disasters are often unavoidable, timely disasters are often unavoidable, information
dissemination and accurate height of the embankment and maintenances of it can save crops

1 World Risk Report 2012
2‘Bangladesh Report 2013: Disaster Preparedness Response and Recovery’
3 DDM: Department of Disaster Management (source: the Daily Star, 1st September 2014)
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and give chances to the farmers to produce right crops in right season. Right area specific
weather information can give the opportunity to the Agronomist to research on the weather
based crops.

1.2	Needs	in	Weather	and	Climate	Services	in	Bangladesh:	
There are many lacking and gaps with the weather and climate services in Bangladesh and
these are given below:

1) Bangladesh Meteorological observation network is not modernized
2) Institutional capacity building for weather and climate services is urgent
3) Countries Hydrological Observation Network for forecasting Water and Flood information

services need to be improved
4) It is essential to improve accurate and area specific  Early Warning System
5) People are not aware about the benefits of meteorological services
6) Farmers are not known about the benefits of these services.
7) Need for higher visibility and recognition of this service as a climate services provider by

the government authorities
8) Lack of understanding at the ministerial level of the socio-economic benefits from the use

of climate services
9) Lack of policies regarding the role of service in providing climate services
10) Need for better administrative arrangements and coordination among different agencies

like BMD, BWDB and DAE
11) Limited number of stations, which meet the requirements of climate reference network
12) Limited human, technical and financial resources
13) Due to limited access to global and regional data, satellite data, non availability of

appropriate software’s, homogenization of time series, professional staff without
appropriate training for quality control limit the abilities to produce real climate products

14) Lack of awareness and  interaction with users limit the effectiveness of the use of climate
information

According to Bangladesh Development Series by World Bank, in the past decade, Bangladesh
has made steady economic gains with GDP growing at a rate of more than 6 percent each year.
The percentage of people living below the poverty line declined from 58.6 percent in 2000 to
43.3 percent in 2010. There have also been impressive gains in a number of social indicators
including improvements in literacy, life expectancy, and per capita food consumption. To
maintain and build on these development gains, leverage ongoing governance and economic
reforms, and to meet its ambitious goal of becoming a middle-income country by 2021,
strengthening disaster and climate change preparedness is critical.

To aid these efforts, the government is making important investments in critical infrastructure
and in preparedness and response, particularly with respect to tropical cyclones. Despite these
investments, the country’s hydro-meteorological information infrastructure over land,
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atmosphere and ocean, basic public weather services, forecasting, and multi-hazard end-to end
early warning systems remain weak and need to be strengthened. Furthermore, key climate
dependent sectors such as water and agriculture, need tailored weather and climate data,
products, information and services to improve planning and decision-making and to mitigate the
adverse effects of climate variability and change. Provision of such “climate services” at present
is limited and needs to be strengthened.

While strengthening hydro-meteorological services and associated institutions in Bangladesh is
an essential first step, regional collaboration is also crucial. First, climate and weather patterns
such as tropical cyclones, monsoons and north-‘west storms impacting Bangladesh are trans-
boundary and best monitored, understood and predicted by taking a regional and global
perspective.  Second, there is a demand in Bangladesh for regional information for weather and
climate (such as tropical cyclone forecasts over the Bay of Bengal or regional drought forecasts)
and a demand from regional centers--for example, from the Regional Specialized Meteorology
Center (RSMC) located at the Indian Meteorology Department (IMD)--for weather and climate
information (such as for atmospheric observations over Bangladesh) to enable them to make
improved forecasts of regional and sub-regional weather phenomenon (such as severe
thunderstorms) that can benefit all affected countries. Regional collaboration can help facilitate
this exchange. Third, there are economies of scale in regional collaboration. For instance, at
present, Bangladesh does not have the capacity to forecast extreme events such as cyclones,
thunderstorms and flash floods with sufficient lead time and accuracy, or the capacity for long
term climate monitoring and prediction.  Regional collaboration can allow Bangladesh to build
on information products and forecasts already being produced by regional entities rather than
investing in developing capacity from the start.  Finally, regional collaboration can also facilitate
knowledge exchange on the delivery of climate services (in sectors such as agriculture, fisheries
and water) and scale up ongoing pilot activities.

In this regard, it is vital to ensure consequential early warning system that will leave time for
harvesting/ save produces from being damaged. The BWDB has suggested increasing
frequency of flood forecasting to twice a day. In addition to that, they have also suggested
drought and salinity forecasting and to take the advantage of thalweg in reducing riverbank
erosion. It is also important to review previous best practice experiences and validate
accountability of central and local practices. In addition to providing shelters from disasters and
maintenance of infrastructures from flood/cyclone etc, it is also important to train farmers about
short term crops, flood tolerant crops/ submergible crops and timing for plantation and harvest
as well as marketing.

The Bangladesh Weather and Climate Services Regional (BWCSR)Project is conceived as part
of a “series of projects” being initiated in South Asia Region. The approach is to start from the
bottom up and strengthen national capacity for weather and climate services that can then allow
interested countries to be better positioned to collaborate at a sub-regional and regional level.

The key objective of the BWCSRProject will be to foresee the greater picture of weather
forecasting and early warning advantages in every possible sector and take it to the next level;
Where weather forecasting will not only be limited to predicting rainfalls and storm warning, it
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will disseminate weather information to the door steps of beneficiaries and make it more
business oriented commercially rewarding. The “Bangladesh Weather and Climate Services
Regional Project” can play a major role in disaster preparedness and develop the socio
economic conditions of Bangladesh.

2.1	Project	Components,	sub-Components	and	Activities:	
The project has been described in terms of components and potential subcomponents. The
project includes four components: Component A, Component B, Component C, and Component
D.  Bangladesh Metrological Department   will implement the project components A,
Bangladesh Water Development Board will implement component B, and Department of
Agricultural Extension will implement Component C. There is no particular implementing body
for the component D yet but if Bangladesh Government prefers to take loan from the WB; BMD,
BWDB and DAE can jointly implement Component D.  The consultant consulted with the
department to identify specific subcomponents and activities. According  to  the departments,
specific  subcomponents  and  detailed  activities  with  possible  locations  will  be identified
during  the  project  implementation  phase.  The potential subcomponents and possible
activities under each subcomponent are identified by reviewing the project documents provided
by the department.  There are about 9 subcomponents including three subcomponents in
Component A, three in Component B, three in Component C. Main Objectives and benefits of
the components according to the consultation meetings with the primary and secondary
stakeholders are given below.

2.2.1	Component	A:	Strengthening	Meteorological	Information	and	Services	

Sub-Component A1: Strengthening Meteorological Monitoring, Forecasting and Disaster
Related Early Warning Systems

Objectives of Sub-component A1 Expected climate products/benefits

1. Modernization of BMD’s meteorological
observation network over land, air and ocean.

2. Weather forecasting capacity and
strengthening public weather and climate
services.

3. Modernization will be national including critical
habitats such as the Sunderbans.

4. Installation of new Automatic Weather
Stations, real time rain gauges with telemetry,
upper air soundings and strength marine
meteorology.

5. The telecommunication system at BMD and
its divisional offices, database management,
will beupgraded.

1. Historical dataset for atmospheric, oceanic
and terrestrial observation
2. Gridded/interpolated data, Satellite data,
Model data
3. Tailored products for national scale user
4. Basic statistics on climate extremes
5. Spatial patterns of temperature
precipitation
6. Advanced climate statistics and graphical
products
7. Application products
8. Climate watch products
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Objectives of Sub-component A1 Expected climate products/benefits

The project anticipates improving the national weather forecast services to a higher standard.

Sub-Component A2: Institutional Capacity Strengthening, Project Management, Monitoring
and Evaluation.

Objectives of Sub-component A2 Expected Benefits

1) Strategic support for enhancing institutional
capacity for weather and climate service
delivery at the national and divisional levels.

2) It will support strengthening policy and
regulatory framework for BMD operations.

3) The capacity strengthening of BMD will be
improved through modern equipment, trainings
and collaboration with international
meteorological institutions.

1) Right information and data dissemination
to different organization

2) Education and training materials will be
developed in university level

3) Policies on building human capacities will
be developed

4) Regional and International training
programmes to enhance technical
capacities

5) Operating system, networking
infrastructure, internet connections,
training and education will be improved

Sub-Component A3: Regional Collaboration

This sub-component will support scaling up ongoing mechanisms of cooperation between
Bangladesh and South Asia region countries with the objective of developing climate services in
Bangladesh. Activities funded by the project include (i) support to scaling up ongoing regional
pilot cooperation mechanisms such as Bangladesh’s contribution and participation in the South
Asia Climate Outlook Forum (SASCOF), (ii) twining arrangements with regional and
international hydro-met agencies, (iii) establishment of climate portal for accessing and sharing
regional weather and climate information ad products, (iv) support to scaling up SAARC- Severe
Thunderstorm Observation and Regional Modeling (STORM) program.

Objectives of Sub-component A3 Expected Benefits

1) Increase the regional collaboration
2) Regional data exchange

1. Understanding of regional climate system
2. Better prediction and projection skills
3. Understanding and communicating

uncertainty in climate prediction

2.2.2	Component	B:	Strengthening	Water	and	Flood	Information	Services	
Sub-Component B1: Strengthening Hydrological Monitoring, Forecasting

Objectives of Sub-component B1 Expected climate products and others
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Objectives of Sub-component B1 Expected climate products and others
1. Design and modernization of the country’s

hydrological observation network and
forecasting

2. Installation of automated hydrological stations
3.  Strengthening groundwater monitoring

network, sediment monitoring and
measurement of river morphology.

4. BWDB’s existing equipment repair and
calibration facility will be upgraded

5. A centralized Data Center will be established.
6. Multipurpose communication technologies for

transmission and processing data to enable
higher quality forecast and increase flood
warning lead times.

7. Support acquisition of hardware, software for
improving hydrological and flood (flash floods,
urban, riverine, coastal floods) forecasting.

1. Forecasting will be accurate
2. Products delivered from satellite data for

monitoring activities
3. Basic assessment and analysis of spatial and

temporal factors for tropical cyclones,
monsoon, storms etc

4. Application products, e.g. probable maximum
precipitation, floods, intensity duration facility
etc.

5. Analysis on climate extremes maps, graphs,
images etc

6. Assessment of current climate conditions in
terms of averages, variance, thresholds,
percentiles in weekly, 10 days, monthly,
seasonal and annual time scale

7. Review and assessment of past climate
patterns

8. Analysis and interpretation of climate
statements or products for general public or
specific users

Sub-Component B2: Institutional Capacity Strengthening, Project Management, Monitoring
and Evaluation

Objectives of Sub-component B2 Expected Benefits
1. Support institutional strengthening of the

Hydrology Division of the BWDB.
2.  Support  M&E  activities  to  track

implementation progress.

1) Right information and data dissemination to
different organization

2) Education and training materials on climate
services will be developed in university level

3) Policies on building human capacities will be
developed

4) Regional and International training
programmes to enhance technical
capacities

5) BWDM capacity building

Sub-Component B3: Early Warning Systems and Disaster Risk Management in Priority Areas

Objectives of Sub-component B3 Expected climate products and others
1) Improve Early Warning Systems (EWS) and

Disaster Risk Management in priority areas.
2) Development of end-to end flood related early

warning systems.
3) Identification of risk through multi-hazard risk

assessments leading to generation of credible

1) Accurate and timely data’s will be
provided to the beneficiaries

2) Accurate flood related data
3) Risks in disaster prone areas will be

easy to identified
4) Data, maps, images, graphs, diagrams
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Objectives of Sub-component B3 Expected climate products and others
risk information for informing mitigation actions
at policy, planning and community levels;

4)  Establish decision support tools for flood risk
management including software, hardware;

5) Installations of a nowcasting system for flash
floods and strengthen community based early
warning systems.

will be provided to the beneficiaries
5) Accurate flash flood information, thunder

storm information  will be provided

2.2.3	Component	C:	Agro-Met	Information	Systems	Development	and	Use	
Sub-component C1: Development of a Decision Support System for Agro-Meteorological
Information
Objectives of Sub-component C1 Expected climate products and others

1. Provide agro-meteorological services to
farmers in priority areas

2. Support the development and
operationalization of a Decision Support
System for processing agro-meteorological
information.

3. Setting up a web-based portal for agro-met
services

4. Support for hardware, software, development
ofagricultural monitoring products, risk
mapping of climate vulnerablecommunities

5. Development of agricultural information
products

1. Accurate and area specific rain
information

2. Accurate and area temperature
information

3. Accurate and area specific flood
information

4. Reducing and managing flood and
drought risk through more reliable
forecasts

5. improve decision-making to build
resilience of the agriculture sector to
climate change

Sub-component C2: Dissemination of Agro-met advisories to farming communities in different
agro-ecological zones

Objectives of Sub-component C2 Benefits
1. Outreach and dissemination of agro-met

information services to farmers in priority
districts

2. Development of mobile applications and use of
new technologies.

3. Support capacity building and training at the
farm level for improved use of weather and
climate information.

6. Accurate and area specific rain,
temperature and flood  information

7. Reducing and managing flood and
drought risk through more reliable
forecasts

8. Improve decision-making to build
resilience of the agriculture sector to
climate change

Sub-component C3:Institutional Capacity Strengthening, Project Management, Monitoring and
Evaluation

Objectives of Sub-component C3 Benefits
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Objectives of Sub-component C3 Benefits
1. Technical capacity strengthening of DAE staff,

technical studies, project management and
monitoring and evaluation.

2. The use and impact of disseminated
information would be monitored and assessed
at the community level through this sub-
component.

6) Right information and data dissemination
to different organization

7) Education and training materials on
climate services will be developed in
university level

8) Policies on building human capacities will
be developed

9) Regional and International training
programmes to enhance technical
capacities

10) Operating system, networking
infrastructure, internet connections,
training and education will be improved

11) DAE capacity building

2.2.4	Component	D:	Contingent	Emergency	Response	Component	
Objectives of component D Benefits
support to minimize pre disaster and post disaster
effects

Reduce the post disaster effects

3.	Objectives	of	RPF	
This Resettlement Policy Framework (RPF) seeks to address the inadequacy of the existing
legal provisions to meet the requirements of the project funded by the World Bank.This RPF will
be applicable to World Bank funded projects.  This policy is based on the philosophy that
development projects must serve the needs of society and ensure that project affected persons
(PAPs) are not made worse off by development projects. Thus, the project will not penalize any
one person in order to benefit many other persons.  Resettlement Policy Framework is
supported by the detailed Implementation Guidelines4 that will be prepared by the design
consultants. BWCSR project will be responsible for full and proper implementation of this policy
framework.

In response to above philosophy, involuntary resettlement should be an important consideration
in project identification.  Three important elements of involuntary resettlement are: (i)
compensation for loss of assets, loss of livelihood and income, (ii) assistance for relocation,
including provision of relocation sites with appropriate facilities and services, and (iii) assistance
for rehabilitation to achieve at least the same level of well-being with the project as without it.
This can be ensured through the following basic objectives:

4 The Implementation guidelines will cover, among other things, the processes and procedures, including necessary
formats & criteria, where relevant, for initial social assessment; screening of project/sub-projects; census,
inventory and socio-economic baseline surveys; market studies & valuation of different types of assets;
computerized data management system; format and contents of RPs; monitoring indicators and formats and
contents for supervision and monitoring reports; public consultation and participation process; documentation for
grievance redress mechanism; and procedures for private negotiations for acquisition of private assets.
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(i) Avoid involuntary resettlement where feasible and minimize resettlement where
population displacement is unavoidable,

(ii) Ensure that displaced people receive compensation, assistance and rehabilitation so
that they would be at least as well off as they would have been in the absence of the
project,

(iii) PAPs will benefit from the project, and
(iv) Project stakeholders, including PAPs are consulted and given the opportunity to

participate, as practicable, in the design, implementation, and operation of the
project.

(v) Additional assistance should be provided to vulnerable groups.

3.1	Scope	of	RPF:	
The scope of this RPF includes the followings;

1) Assess social impact assessment of all components of the project
2) To find out the project impacts and benefits component wise
3) Review policy and acts of Bangladesh and the World Bank (OP4.10, 4.12) in order to

identify applicable provisions in the proposed program/project and suggest ways to fill
any gap between GOB and World Bank requirements.

4) Review of  existing social management  practices
5) Carry out a rapid review of social issues involved and make broad-based social

assessment of the program/project (focusing on components and likely activities listed
in the pre-feasibility study), highlighting potential positive and negative impacts of the
program/project.

6) Assess the capacity of the institutions involved in the project, including the roles and
responsibilities of implementing agencies, and offer guidelines for capacity development
to address any gaps.

7)  Assess gender and social inclusion considerations related to project activities. This
includes: identification of key gender and inclusion related participation issues;
identification of possible roles for women and disadvantage (or vulnerable groups) in
project objectives and activities; examine the differences in knowledge, attitudes,
practices, roles, status, wellbeing, constraints, needs and priorities related to gender
and other differences; assess the potential for differentiated impact of project based on
gender and exclusion and identify options to maximize benefits and minimize adverse
effects;

8) Develop a communication and consultation strategy ,in line with the overall
communication and consultation strategy developed for the project to ensure that the
project affected people as well as the vulnerable groups, including women, benefit from
the effective and timely delivery of hydro-meteorological events and climate variability
envisaged in the project;

4	Approach	and	Methodology:
This RPF has been prepared based on preliminary social assessment carried out through
literature review and stakeholder consultation. Literature review includes desk review of existing
project documents, government policies, World Bank policies OP 4.10, 4.12 and all available
secondary documents. It also comprised collection of secondary information, field level
observation and stakeholder’s consultation. Activities adopted in the methodology for
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preparation of RPF are given below:

Table 01: Activities adopted in the methodology

Activities Purpose Outcomes
Review of project documents 1. To know about the project and

importance of the project for
Bangladesh

1. Helps screening of the project
components and its objectives

Interaction with the project
implementing agencies i.e;
BWDB, BMD and DAE

1. To know the project details and
clarification about the project
2. To select the district for public
consultation

1. Obtained key components and
activities of the project
2. Discussed the possible sites of
the activities
3. Assessed possible risks
factors due to the proposed
activities
4. Select three districts (Habigonj,
Sunamgonj and Sylhet) for field
visit

Review the secondary
documents and World bank
safeguard policies

1. To know the provision of
legitimacy to implement the
project

1. Legal frameworks regarding
social issues are identified.

Public consultation at district
level with different groups

1. To share the project with the
primary stakeholders
2.Identification of possible social
issues relevant to the project
3.Local level stakeholder’s
perception about the project
4. Identification of the issues
about the existing services

1.Primary stakeholders know
about the project and its benefits
2. communalities want developed
communication system between
implementing agencies and local
communities
3. people expects accurate
weather information’s

Analysis the information and
presentation of

1.To know the potential risks of
the subcomponent

1. People perception about the
project is assessed.

4.1	Consultation	with	the	Project	Implementing	Agencies	
During the study time a series of consultative meetings with the BMD, DAE, BWDB and
World Bank (WB) officials were conducted for the better understanding of the project.
One of the main purposes of those meetings was to know about the potential impacts of
the key activity of the project like Automatic Weather measuring instruments.

4.2	Consultation	and	FGD	with	the	primary	stakeholders:	
A series of consultation were carried out with the farmers and vulnerable groups in
Sylhet, Habigonj and Sunamgonj districts. The main purposes of the meetings were
information dissemination regarding the project objectives to identify the issues and
possible impacts of the activities of the project. Interactions with women and vulnerable
groups were carried out at the field level. This step resulted in identification of key issues,
assessment of the needs of the vulnerable communities and women.  Separate
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individual  interviews  were  carried  out  with  vulnerable  members,  meteorological  data
recorders/observers,  meteorologists,  hydrologists,  instruments  handling  field  based
practitioners/persons,  key  leaders  at  community,  farmers  etc.

Pictures: FGDswith male and female focus groups

The interactions were used to share information about the project, understanding their
views about the project and its potential impacts. Ideas were  explored  on  how  the
project  could  provide  assistance  to  targeted  groups  and  to  the  local development
through  the  planned  services.  Discussions were also carried out with part-time
observers/gauge readers to know their experiences including problems and issues
regarding existing hydro meteorological monitoring networks at field level.

4.3	Outcomes	of	the	consultation	meetings	with	stakeholders:	

 Area specific timely flood and other weather information will reduce the damages.
 Weather information needed to reach to the farmers; that’s why communication between

farmers and relevant agencies needs to be improve.
 Farmers need suggestions from the DAE about advance farming ideas (so that farmers

can cut the crops before flooding) to reduce the damages.
 Fishermen need the weather information rightly for fishing and savings the pond farming

fish.
 Training for the DAE field level is essential to know the right information about the

weather.

 A framework for National Climate Services will link Bangladesh to the Regional
Framework of Climate to improve the reliability and use of short- medium and long-range
climate information everywhere.

  Upgrading the existing meteorological and hydrological observing networks and
forecasting systems will improve the reliability, timeliness and accuracy of weather and
flood forecasts and warnings resulting in better weather, climate and water services.

 Better decision-making and planning in key vulnerable water resources dependent
sectors, particularly agriculture is expected. Stronger partnerships between the providers
and users of weather, climate and water information through dedicated climate working
groups and existing community organizations will ensure better uptake and use of
weather, climate and water information.
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 Improving coordination and information sharing between all of agencies responsible for
the collection of climate data, analysis and decision-support will also lead to better
informed decisions.

 Public education and outreach activitiesneed be geared towards improving information
access and increasing awareness of the challenges caused by climate change.
Particular attention will be given to communities, which need to take preparatory action
to mitigate adverse consequences of the climate and hydro-meteorological hazards. The
goals are to improve community response to flood warnings, improve management of
surface water resources, enhance food security, improve health outcomes, improve
climate-resilient coastal zone management, and provide better rural livelihoods.

 According to the BMD, BWDB and DAE officials, major issue in all hydro-meteorological
modernization programs is how to sustain the financing of operating and maintaining
new equipment. Without additional support, new systems quickly fall into disrepair and
disuse. Proper maintenance of the new instrument is necessary. This is a major step
forward in the modernization of Bangladesh Meteorological and Hydrological Services.

 Greater equality in the workplace is a hallmark of Bangladesh weather and climate
services regional project. One of the steps can be employing female technical specialists
with the project implementation unit where they will be benefited from additional
technical training as well as have the opportunity to make a significant contribution to the
overall success of the program and to the community.

 Data sharing between government departments has been a perennial problem in
Bangladesh and has slowed the development of services that depend on intra-
government cooperation. However, in the earliest stages of project implementation, all of
the parties need to sign a Memorandum of Understanding committing to a data sharing
policy that will significantly enhance their capacity to exchange data and deliver reliable
weather, climate and water services.

	

5	Policy	Principles	and	Framework	
PMU will use the following principles to minimize adverse impacts on affected persons and their
community:

 Avoid or minimize acquisition of private lands and use as much public land as possible;
 Avoid or minimize displacement of people from homesteads, land valued higher in terms of
productivity and uses, buildings/structures that are used for permanent business and/or
commercial activities, dislocation of Avoid or minimize acquisition of private lands and use as
much public land as possible;

 Avoid or minimize displacement of people from homesteads, land valued higher in terms of
productivity and uses, buildings/structures that are used for permanent business and/or
commercial activities, dislocation of squatters/encroachers; and impacts on community facilities,
such as educational institutions, places of worship, cemeteries, etc., and buildings/structures
that are socially and historically important.

 Where the portion of a plot remaining after acquisition becomes economically unviable, the
landowner will have the option to offer the entire plot for acquisition.
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  The policy principles adopted are inclusive and cover both titled and non-titled persons.  The
affected without title will also be entitled for resettlement benefits.

Where adverse impacts are found unavoidable, project will plan to mitigate them in accordance
with the following principles:

i. Resettlement of the project-affected persons will be planned and developed as an integral
part of the project design.

ii. Absence of legal titles in cases of public land users will not be considered a bar to
resettlement and rehabilitation assistance, especially for the socio-economically vulnerable
groups.

iii. Vulnerability, in terms of socio-economic characteristics of the project affected persons/
households, will be identified and mitigated according to the provisions of RPF.

iv. Homestead-losers, including the poor and vulnerable households squatting on public lands,
will be compensated for their physical assets on the lands and assisted during relocation.

v. People squatting on public lands under acquisition (without any legal agreement for right to
use the land) will qualify for financial or any other form of assistance including relocation
provided the project interventions affect significantly on their livelihood (lose more than 10%
of their income) and cannot survive without income from the affected land/property.

vi. Assets like equipment, machinery or parts/ components thereof that can be dismantled and
moved away intact will not be eligible for compensation, but the owners will be paid the
actual costs of dismantling and moving them.

vii. Where the project activities cause community-wide impacts affecting community facilities,
access to common property resources, etc., PMU will rebuild them with Project finances or
provide alternatives in consultation with the user communities.

6. Legal	and	Policy	Framework:	

6.1	Legal	context	of	land	Acquisition	in	Bangladesh	
The principal legal instrument governing land acquisition in Bangladesh is the Acquisition and
Requisition of Immovable Property Ordinance, 1982 (Ordinance II of 1982 including
amendments up to 1994  ARIPO 1982) and other land laws. The 1982 Ordinance requires that
compensation be paid for (i) land and assets permanently acquired (including standing crops,
trees, and houses) and (ii) any other damages caused by such acquisition. The Ordinance
provides certain safeguards for the owners and has provision for payment of “fair value” for the
property acquired.

Deputy Commissioners (DC) will pay compensation for the land to be acquired based on Land
Acquisition Proposals to be submitted by the requiring body. DCs, in all the cases, determine
market value of acquired assets on the date of notice of acquisition (notice under section 3 of
the Ordinance). The DCs then adds 50% premium on the assessed value for cash
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compensation under law (CCL) of all acquired assets except standing crops due to compulsory
acquisition.  The CCL paid for land is generally less than the “current market price” as owners
customarily report undervalued land transaction prices in order to pay lower stamp duty and
registration fees.  If the land acquired has standing crops cultivated by tenant (bargadar) under
a legally constituted agreement, the law requires that part of the compensation money be paid
in cash to the tenants as per the agreement.  Places of worship, graveyard and cremation
grounds are not to be acquired for any purpose.  The law requires that the salvaged materials
upon payment of compensation will be auctioned out by the government. Under the 1982
Ordinance, the Government is obliged to pay compensation only for the assets acquired.

6.2	World	Bank	OP	4.12	on	Involuntary	Resettlement	
The project interventions may not involve additional private lands and displace people from their
existing residence. But if the fresh acquisition is required, WB policies have to be followed. The
project therefore, will trigger the World Bank Operational Policy (OP) 4.12 on Involuntary
Resettlement, which requires that the economic, social, and environmental risks out of
involuntary resettlement are mitigated and livelihoods of the displaced persons are restored.
Involuntary resettlement may cause severe long term hardship, impoverishment, and damage
unless appropriate measures are carefully planned and carried out. For these reasons, the
overall objectives of the policy of involuntary resettlement are the following:

1) Involuntary resettlement should be avoided where feasible, or minimized, exploring all
viable alternative project designs.

2) Where it is not feasible to avoid resettlement, resettlement activities should be conceived
and executed as sustainable development programs, providing sufficient investment
resources to enable the persons displaced by the project to share in project benefits.

3) Displaced persons should be meaningfully consulted and should have opportunities to
participate in planning and implementing resettlement programs.

4) Displaced persons should be assisted in their efforts to improve their livelihoods and
standards of living or at least to restore them, in real terms, to pre-displacement levels or
to levels prevailing prior to the beginning of project implementation, whichever is higher.

5) Where necessary to achieve the objectives of the policy, the resettlement plan also
include measures to ensure that displaced persons are

a. Offered support after displacement, for a transition period, based on a reasonable
estimate of the time likely to be needed to restore their livelihood and standards of living;
and

b. Provided with development assistance in addition to compensation measures such as
land preparation, credit facilities, training, or job opportunities.

The Bank policy does not bar compensation and assistance to the displaced persons under the
resettlement plan in absence of their legal title to land. The non-titled rights may come from
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continued possession of public land where the government has not sought eviction or from
customary and traditional law and usage.

6.3	Social	Safeguards	Policy	Compliance	
There are some gaps between existing land acquisition law of the country and World Bank

Operation Policy on Involuntary Resettlement (OP 4.12) in terms of identification of affected
persons and compensation packages. Gaps between GoB LA law and World Bank OP 4.12 and
suggested mitigation measures are given below:

Table 02: Gaps between GOB LA law and World Bank OP 4.12

Sl.
No

Gaps between WB OP 4.12 and GOB
1982 Ordinance II

Gap-filling measures/actions to be taken in this Project

1 Gaps with regard to avoidance and
minimized project impacts

The project designs should aim to minimize impacts and
adjusted tracks and station design further to reduce
impacts.

2 Existing GOB laws recognize title
owners only; informal settlers are not
covered

All affected persons irrespective of titles will need to be
identified for compensation and assistance

3 Existing laws and methods of
assessments do not ensure full
replacement costs

Provisions willhave been adopted for additional top up
payments to ensure replacement costs at current market
price

4 Consultation with affected community
not legally required under GOB 1982
Ordinance II

Extensive consultations will need to be carried out during
the preparatory phase; similar consultations will continue
during project implementation

5 The affected land owners can object
to the acquisition in the beginning but
once hearing is done and settled,
there is no scope of further complaint
during the acquisition process.

There will be a provision of two-tier grievance redress
mechanism in the project. One local level GRC (LGRC)
and another project level GRC (PGRC).

5 No relocation assistance or support
under 1982 Ordinance II

Affected households and businesses will receive relocation
assistance and support from the project

6 No support or program for income
and livelihood restoration

The project benefitswill include income and livelihood
restoration

7 No provision for reconstruction of
common property resources

The project will reconstruct all physical and cultural
resources (PCRs) and common property resources if
affected by the project.

7	Project	impacts	and	its	significance:	

Due to the nature of the project, its negative impacts will be minimal. For component A, 25
square meters land is required in each upazila to set up the equipment’s. But these equipment’s
will be set up in upazila or DAE premises which is already a government acquired land. As
these are office premises, no squatters is living there.  No land is required for component B and
C as equipment’s will be set up on the roof or under the bridge. IA’s office premises roof will be
used.So, project impact over land acquisition, displacement and livelihood will be insignificant.
But proper implementation of the project will have a great positive impacts on the livelihood of
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the people of Bangladesh.Impact (negative) of the BWCSR project will be minimal; as discussed
in the following table:

Table 03: Possible Project impacts and its significance

Type of Loss Nature and scope of
impacts

Level of impacts and suggestions

Land No land acquisition is required for
the all three components.

Project impact over land is insignificant as most of
the installation work will be on agencies land.
Project will try to avoid new acquisition.

Displacement of
Titled HH’s

Title HH’s might not be displaced
due to project interventions’.

Impacts will be insignificant. If affected,
compensation will be paid based on the RPF

Displacement of
squatters

Squatters might not be  affected Impacts will be insignificant.

CPR CPR  will not be affected Project will avoid any kind of CPR for
implementation of this project.

Trees Some trees might be affected. Impact on trees is insignificant as well. If trees
needed to be cut off, project will plant double
amount of trees and proper compensation will be
paid to the AP’s.

Income and
Livelihood

No major impacts is observed No significant impact on income and livelihood.

Gender No major impact on gender, but
there might be less skilled female
to run the new meteorological
equipment.

Mainly the positive impact on the gender
mainstreaming. Female mainly requested job
during construction and training to get job with the
project.

Vulnerable
communities
and tribal
people

No major impacts but small
ethnic communities might not be
used to with the new system.

Significant positive impact will be observed. Small
ethnic communities have to be involved with the
project where necessary.

Farmers No major impacts as agricultural
land will be avoided.

Significant positive impact will be observed as
farmers can save their agricultural land and
products.

7.1	Impact	and	Screening	Procedure	
During project implementation, if additional land is required for the projectincluding any other
unanticipated impact the PMU will undertake assessment of impact consistent with the following
steps-

i. A rapid assessment of the impact

ii. Considerations to minimize impacts and or options to reduce impacts in consultation with
the affected persons and communities.

iii. Conduct full assessment of impacts by involving all stakeholders, particularly the affected
persons, and establish a full inventory of all assets to be acquired.
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iv. Prepare land acquisition and resettlement action planand or update existing RPF where
feasible.

v. The entitlement matrix of the project will guide the planning and compensation for all losses
incurred due to the unanticipated impacts and/ or acquisition of additional properties during
project implementation.

vi. New entitlements may be developed depending the scale of any specific impacts caused by
the construction of the project.

vii. The RPF will be updated (if required) and disclosed to the affected persons and shared with
WB for concurrence and approval.

A screening procedure is attached with Annex-1

7.2	Mitigation	Measures:	

Mitigating impacts: Though project will not cause any significant negative impacts, but if any
land is required for the project, before taking possession of acquired lands, PAPs will be paid
compensation and other assistance in full. Where PAPs are entitled to relocation, the relocation
site will be fully developed before the PAPs are displaced.  Project will ensure that the standard
of living of all affected persons is restored to the level enjoyed before the commencement of the
project, and, if possible, improved.

Procedures for land acquisition:  If land is required for the project, where possible and
permitted by regulations, project will acquire private land through direct purchase based on
‘willing buyer willing seller’ principle, as the first option. Negotiations for direct purchase will be
carried in a public place and in transparent manner. All proceedings will be documented and
final agreement will be signed by the negotiating parties. Under private negotiations the
minimum negotiated price should not be less than replacement cost as established through the
market surveys. The negotiated amounts will be paid within three month of completing the
negotiations. Interest @12% will be added for the delay in payment of compensation. Where
direct purchase by implementing agencies is not possible, required private land for the sub-
projects will be acquired following the provisions of the Acquisition and Requisition of
Immovable Property Ordinance, 1982and World Bank Safeguard Policies.

Compensation at Replacement Cost: In case direct purchase by project is not possible (or
permitted), all acquisition of land would be under Land Acquisition Act 1982 and World bank
policies, and following the provisions of this policy framework which provides compensation for
properties to be acquired and support to be extended for meeting replacement value of the
property. Under the Land Acquisition Act compensation are assessed, and paid, by DC office to
PAPs for each mouza where his/her assets are located. Such Compensation under Law (CUL)
that includes 50% premium on assessed values do not fully meet replacement cost. Project will
top-up these amounts to make up for the balance so that the total amounts paid to PAPs are at
replacement cost. To estimate top-up amounts, Project will engage independent institution to
carry out market studies at the time of baseline surveys to determine market rates for different
types of assets. Estimated resettlement costs to be included in the Resettlement Action
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Planwould be based on the market surveys.  The amount of top-up due to a PAP will be
calculated by comparing the total amount of CUL paid by the DCs for all acquired lands and
other assets with the total replacement costs/market prices thereof. In case of unusual delays in
implementation after the market surveys are completed, there may be a need for revaluation of
market rates at the time of implementation and finalization of top-up amounts.Procedures to
conduct market surveys for the valuation of affected assets will be described in the
Implementation Guidelines.

Entitlements to affected people without legal rights to land: Lack of ownership does not
imply ineligibility for compensation rights. The lack of legal tenure to land or assets will not be
regarded as a criterion for withholding financial compensation or assistance in relocation in the
project. Project will strive to provide suitable alternatives to resettle displaced squatter
communities.

Measures to avoid illegal occupation of cleared land. The preparation of a Resettlement
Action Plan will require that an early cut-off date, preferably at the time of the baseline survey, is
established. Project will ensure that the information on cut-off date and eligibility are provided to
the people with the clear understanding that anyone illegally occupying the land after the cut-off
date will not be entitled to any compensation and/or assistance. Project will also take
appropriate measure to ensure that all lands that is cleared for the project remains clear of
squatters.

Relocation of displaced squatters:  Project will explore all possible housing options to
relocate severely affected/displaced squatters to minimize long-term social and economic
impacts of displacement and to enable them to restore their livelihood and incomes levels within
least possible time.  In order to minimize disruption of existing social ties and sources of
incomes and employment, particularly for vulnerable affected persons, the priority will be to
relocate them as close as possible to the existing locations with access to facilities and services
better than, or at least similar to, those lost. Affected persons/entities will be provided with viable
options for relocation to choose from that may include, among others: self-relocation; special
package for transfer to the place of origin; and relocation to a suitable resettlement site. Where
attempts to find suitable relocation sites are not successful or the locations of identified sites are
not acceptable to the PAPs, other options will be considered in consultation with the World
Bank.

8	Eligibility	for	Compensation	and	Assistance	
Regardless of their tenure status to the lands used for project component, the project affected
persons/ households will be eligible for compensation and assistance.  Pending further
investigations to identify other impacts and impacted persons, PMU will mitigate impacts on the
following:

i. Private Landowners:  Persons who have legal rights to the acquired lands and other assets,
such as houses, other structures, trees, etc. built and grown on them.
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ii. Squatters: Socio-economically vulnerable persons / households including informal settlers,
who do not have legal rights to the lands, but use them for residential, commercial or
livelihood purposes. They will not be compensated for land, but for the assets built and
grown on the land.

iii. Owners of Displaced Businesses:  Compensation for income loss from businesses that are:
(i) displaced from private lands and those belonging to requiring body and other public
agencies and (ii) required to close down temporarily during implementation of the civil works.
In both cases, compensation/assistance will apply to the actual owners of the affected
businesses.

iv. Women headed and other vulnerable households: Women heading the households and the
households having income level up to area specific poverty line per year5, physically
challenged, elderly members, etc. will be eligible for a special assistance of one-time cash
grants.

v. Employees of Affected Businesses. Persons who are employed in the affected businesses
enterprises being operated on private or public lands.

vi. Rental Income Earners. Rental income from built premises situated on private lands by any
displaced persons and on public/IA and by vulnerable displaced persons6.

vii. Communities and Groups. Where local communities and groups are likely to lose income
earning opportunities or access to crucial common property resources used for livelihood
purposes.

8.1	Eligibility	and	Entitlement	Matrix	

8.1.1	Eligibility	Criteria	
All PAPs irrespective of their title will be entitled to compensation and assistance based on loss
and impact categories identified through census and IOL survey in respect of the policy
guidelines adopted for the project. Nevertheless, eligibility to receive compensation and other
assistance will be limited by the cut-off date. The absence of legal title will not bar PAPs from
compensation and assistance, as specified in the entitlement matrices.

PAPs with titles will receive compensation under law and those without title will receive cash
entitlements under the RPF policy. Title owners will receive additional compensation on top of
DC’s payment dispossession. Vulnerable PAPs will qualify for additional assistance to facilitate
their relocation     and restore their livelihood status. Non-vulnerable households with structures
affected will be entitled to compensation for structures and assistance for shifting and
reconstruction of the same.

5According to Bangladesh Bureau of Statistics (BBS,) the consumption expenditure for upper poverty line used in
HIES 2010 that considered the minimum size of upper poverty line of BDT 1311 in rural and maximum size of upper
poverty line of BDT 2038 in urban area. Acknowledging this, specific poverty lines will be derived according to HH
size in particular area with rationales to inflation rates.
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8.1.2	Compensation	and	Entitlements	
An Entitlement Matrix has been prepared for the project on the basis of field study and
consultation with government officials as a part of preparing the resettlement policy framework.
A person could be eligible for compensation/entitlement in more than one category of losses
and in more than one mouza. DCs will pay CCL for each mauza separately for one person
whose lands/assets have been acquired in more than one mauza7.  The RPF after review and
approval by the World Bank will be disclosed in public and websites. Entitle matrix has
beengiven below:

Table 4: Entitle matrix

Type of Loss Application Entitled Person Compensation

Arable land Less than 20 percent of land
holding8 lost, the remaining
land economically viable

Title holder -Cash compensation for lost land at replacement
cost.

More than 20 percent of land
holding lost OR where less
than 20% holding lost but the
remaining land becomes
economically unviable

Title holder -Land for land or compensation in cash.
Compensation by receiving a new parcel of land of
equivalent size and crop productivity and free of
taxes, registration and transfer cost; at location
acceptable to PAP; and with long-term security of
tenure of better or equivalent nature to that
affected.

-Compensation for preparation of replacement land

-Transition allowance for three months

-Transfer/shifting allowance

-PAPs will be entitled to income rehabilitation
assistance

Tenant/lease holder -Cash compensation equivalent to the replacement
value  of  gross  harvest  for  one  year  or  for  the
remaining period of tenancy agreement, whichever is
greater.

Agricultural labor -Cash compensation equivalent to 6 months salary

7The awards or CCLs are determined under units of Mauza (minimum boundary under land administration system
in Bangladesh). As a result, a person becomes entitled to as many awards or CCLs as the number of mauzas where
his/her property is acquired. The awards are paid separately for each mauza and each category of losses i.e. land,
structure, trees, etc.
8 Land holding refers to the land plot directly impacted by the project and does not include any other land holdings
that a PAP may own at other locations.
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and assistance in getting alternative employment.

Squatters Any squatters/encroachers affected by taking of
agricultural land will not be entitled to compensation
for land. Affected squatters will however, be
provided with relocation assistance.

Residential /

commercial

land

Less than 20% of land holding
lost and remaining land viable
for present use

Title holder -Compensation in cash at market value.

Any squatters/encroachers affected by taking of
residential land will not be entitled to compensation
for land. For squatters see entitlements for affected
structures.

More than 20% holding
affected OR where less than
20% holding affected but the
remaining area becomes
smaller than minimally
accepted under the zoning
laws and unviable for
continued use

Title holder -Land for land or cash compensation.  Replacement
land of minimum plot of acceptable size under the
zoning laws or a plot of equivalentsize, whichever is
larger, in an area with adequate physical and social
infrastructure. In the case of loss of commercial land
the replacement land of sufficient size for business
continuation in market are or at location comparable
to previous site.

-Replacement land to be free from taxes, registration
and transfer costs.

-Transition Allowance for three months

-Transfer/shifting allowance.

Any squatters/encroachers affected by taking of
residential land will not be entitled to compensation
for land. Squatters will however, be provided with
relocation assistance.

Tenant/Leaseholders -Cash compensation equivalent to the three months
of rent or for the remaining period of tenancy/lease
agreement, whichever is greater.
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Structures Structures partially
affected but the remaining
structure viable for
continued use.

Ownerwithvalid

titletoland

Squatters

Tenants

Encroachers

Compensationincashforaffectedportionofthe
structure
andotherfixedassetsatreplacementcost, and

-Assistance inrestorationoftheremainingstructure

(RepairAllowance, minimum20%ofcompensation)

-Compensationincashforaffectedportionofthe

structure

- Transfer/shiftingallowance.

-Transition allowanceforthreemonths.

-Cashcompensation equivalentto3months'
rental

allowance

-Transfer/shiftingallowance

-Assistance inalternaterentalaccommodation.

- Early notice on the demolition
- Technical advice in demolition, relocation

and repairing of affected structure
- Payment for repairing only those damages

to structure resulting from demolition, if
required

- Transfer/shifting allowances, if required
- Transitional allowance

Entire structure affected
OR where structures
partially affected such that
the remaining structure is
unviable for continued use.

Ownerwithvalid

titletoland

Compensationincashforentireaffectedstructur
e andotherfixedassets(wells,electricandwater
connections etc.)atreplacementcost,without
depreciation.

-Transfer/shiftingallowance.

-Transition allowanceforthreemonths.

Tenant -Cashcompensation equivalentto3months'
rental allowance

-Transfer/shiftingallowance

-Assistance inalternaterentalaccommodation.
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Squatters Allaffectedsquatters willbeentitledto:

-Compensationincashforaffectedstructure

-Transfer/Shiftingallowance

-Transition
allowanceforthreemonthsAdditionally,squatters
willbeprovidedwithrelocationassistanceandoffere
dviableoptionstochoosefrom.

Encroachers - Early notice on the demolition
- Technical advice in demolition, relocation

and repairing of affected structure
- Payment for repairing only those damages

to structure resulting from demolition, if
required

- Transfer/shifting allowances
- Transitional allowance

Loss of business /
incomes

or employment

Temporary or permanent
loss of business/ incomes/
employment

Affected individuals
(titled/non-titled)

-Employment in reconstructed enterprise or package
for re-employment or starting a business

-Transition allowance for the permanent loss of
business, incomes & wages equivalent to the loss of
income/wages for a period of 6 months for each
affected members of households.

-In case of temporary loss of business of incomes /
businesses, compensation will be wages equivalent
to closure period. Compensation rates will be agreed
with the business owners and daily laborers and
calculated on the basis of local surveys.

-Priority will be given to PAPs when staff would be
hired for the project

Standing crops Crops affected by land
acquisition or temporary
acquisition/easement

Owner of affected
crops (titled/non-
titled)

-Compensation in cash at market value.

Trees Trees lost Owner of affected
trees (titled/non-
titled)

-Compensation in cash calculated on the basis of
type, age and productive value of affected trees.

Loss of public
infrastructure

Infrastructure (electric
water supply, sewerage &
telephone lines; public
health center; public water
tanks)

Relevant agencies. -Compensation in cash at replacement cost to
respective agencies or restoration of affected assets.

Unforeseen
Losses

As identified As identified Appropriate mitigation measures as determined to
meet the objectives of this policy framework
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8.2	Compensation	Payment	Procedure	
PMU will ensure that the properties (land, structure, and non-structured assets) to be affected
by the project will be compensated at their full replacement cost determined by a legally
constituted Resettlement Sub-committee (RSC) as per structure and mandated outlined in the
RAP. The payment of compensation and other assistance, target replacement of productive
assets and restoration of loss of income and workdays by the relocated households, especially
the vulnerable households will be ensured by this committee. Compensation and other cash
assistance will be paid through bank bills (cheques) payable to Bank accounts opened by the
affected persons eligible for compensation and assistance under RAP. The Bank account will be
in the joint name of husband and wife as the case may be.

Compensation under law (CUL) will be paid through two different channels as per provision of
RAP. CUL will be paid by Deputy Commissioner mandated for acquisition of land for the PMU
while PMU will directly pay the remaining as per requirement of the RAPs directly to the project
affected persons. PMU with the help of the project consultants will advise, assist, and monitor
the affected persons receiving compensation and other cash assistance for better use of the
money.

8.3	Eligibility	and	cut-off	date	
The cut-off date of compensation eligibility for title holders is decided according to the
Acquisition and Requisition of Immovable Property Ordinance, 1982 and for non-titleholders; it
is the start date of the census survey. Those who encroach into the subproject area after the
cut-off date will not be eligible for compensation or any other assistance for relocation and
resettlement.

9Methodology	for	Preparation	of	Safeguard	Documents	

9.1					Preliminary	Screening	
During  the  identification  and  preliminary  stages  of  project  preparation,  PMU will  undertake
a preliminary   Land Acquisition  Assessment  to identify the types, degree,  and scale of
potential social impacts of the project. To correctly  identify the relevant social issues and to
assess the type and level of information  required during  subsequent  field investigations,
particular attention  will be paid to adverse impacts to the affected community,  such as loss of
land and other fixed assets and the number of persons marginally or severely affected and the
types of vulnerable groups affected.

9.2					Project	Preparation	
PMU with the help of consultants will be responsible for carrying out all necessary surveys, field
studies and investigations, as identified during the screening.   Prior  to  undertaking  the  survey
PMU  will  conduct  a  public consultation campaign  to describe the project components, types
of impacts, content and schedule for the census and inventory or other background surveys to
the key stakeholders.
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At least three basic types of surveys will be needed: a census; an inventory of affected assets
and other losses; and a socio-economic baseline survey. The census and the inventory of
affected assets will cover all PAPs, regardless of entitlement or land ownership. Criteria for
vulnerability of PAPs should be paid particular attention in order to provide additional
assistance.

9.3						Public	Consultation	and	Participation	
PMU will employ numerous consultation and communication methodologies during the
preparation and implementation of the project. Participatory workshops, household surveys,
focus groups, etc. will be used to inform communities about possible project impacts, proposed
mitigation measures, and to receive their feedback on their priorities and concerns, which in
turn, will be used as key inputs for the preparation of the RAPs. Focus groups will discuss
gender issues, children and schooling, health, land and security, access to places of
employment, livelihood generation issues, among others.

PMU will carry out consultations at various stages of the preparation of the RAPs and the key
stakeholders will be invited to participate in the deliberations for the formulation of the
Resettlement and Rehabilitation (R&R) plans. The consultations will start with the
reconnaissance level surveys followed by scoping workshops, focus group meetings, and follow
up consultations. The opinions of stakeholders will be documented and incorporated in the R&R
planning as well as in designing socially acceptable mitigation measures.

The public consultation exercises undertaken during the preparation of RAPs involve
information dissemination – i.e., informing the target audience about the details of the project
intervention in question and inviting their comments before finalizing the R&R design.  The
consultations will be carried out with individuals during the screening survey stage and with both
individuals and groups during the detailed social impact surveys.   Based on preliminary social
assessments, scoping and initial field appraisals, participatory strategies will be devised to
ensure the participation of the affected populations in the RAP preparation. This approach will
help identifying social sensitivities and concerns so as to suitably modify the design and
planning of the project intervention; review measures to avoid, reduce or mitigate adverse
impacts and minimize displacement; explain principles and procedures and significance of land
acquisition, resettlement and rehabilitation compensations and assistance to PAPs. Public
participation is performed and information will be made available during preparation and
implementation of the resettlement plan and will include, at a minimum, community meetings
and focus-group discussions.

9.4	Grievance	Redress	Mechanism	
Grievances are issues, concerns, problems, or claims (perceived or actual) that individuals or
community groups want to address and be resolved by the Project. The grievance mechanism
is a locally based, project-specific extra-legal way to deal with and resolve complaints and
grievances faster and thus enhance project performance standards in terms of social and
resettlement management.
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World Bank has specific clauses/guidelines requiring the borrower/client to set up and maintain
a grievance redress mechanism at the Project level. This mechanism does not replace donors’
accountability mechanism, but is intended to solve grievances at the local level. If aggrieved, it
is expected that affected people will first approach the local grievance mechanism before taking
the issue to other forum. The GRC system established in this project is expected to be effective
in resolving grievances related to compensation and relocation aspects. All affected persons will
have full and free access to GRCs.

9.5	Grievance	Redress	Committee	(GRC)	
A two-tier bottom up GRC system will be established in this Project. First, there will be GRCs at
the local level, hereafter called Local GRC (union/municipality level); and second, GRC at the
project level to give room for grievances to be fairly reviewed. These GRCs will be established
through gazette notifications from the Ministry. The APs will be informed through public
consultation that they have a right to have their grievances redressed by the local committees
as well as by the project management. The APs can also call upon the support of the
implementing NGO (INGO) engaged to implement the RAP to assist them in presenting their
grievances or queries to the GRC. Other than disputes relating to ownership right under the
court of law, the GRC will review grievances involving all resettlement assistance, relocation
and other support. The local GRCs (at the union/municipal level) will hear the grievances first.
Only unresolved cases will be forwarded to the next tier – Project level GRC for further review
and resolution. Grievances will be redressed within a month from the date of lodging the
complaints. GRC decisions will be on a majority basis and will be disclosed and available for
review by the stakeholders. If any disputant is unhappy or unsatisfied with the outcome of the
Project level GRC, he/she may file cases in the court.

GRCs at the union/municipality level (community level) will be formed with representatives from
BWDB/DAE/BMD, local elected representatives from the Local Government Institutions (LGI),
representatives of the affected persons (preferably women representative in case of women
APs), and RAP implementing NGO. There will be one GRC at local (union/municipality) level by
the project to make it accessible to affected people both in terms of distance and time.

The Project-Level GRC will review all unresolved cases forwarded to by Local GRCs. It will be
headed by the Project Director (PD). The Project-level GRC with representation of senior
elected Upazila official and civil society member will further establish fairness and transparency
in the resolution of disputes or grievances. In specific cases, Project-level GRC may seek legal
advice from the INGO Legal Advisor or any external legal advisor, if required.

9.6	 GRM	Documentation	and	Monitoring	
To ensure impartiality and transparency, hearings on complaints at the GRC level will remain
open to the public. The GRC will record the details of the complaints and their resolution in a
register, including intake details, resolution process, and the closing procedures. PMU
consultant will maintain the following three GRM Books:

Opening Book: (1) Case no., (2) Date and channel of receipt, (3) Name of complainant, (4)
Gender, (5) Father or husband, (6) Complete address, (7) Main objection (loss of land/property
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or entitlements), (8) Complainants’ story and expectation with evidence, and (8) Previous
records of similar grievances.

Resolution Book: (1) Serial no., (2) Case no.,(3) Name of complainant, (4) Complainant’s story
and expectation, (5) Date of hearing, (6)  Date of field investigation (if any), (7) Results of
hearing and field investigation, (8) Decision of GRC, (9) Progress (pending, solved), and (10)
Agreements or commitments.

Closing Book: (1) Serial no. (2) Case no., (3) Name of complainant, (4) Decisions and
response to complainants, (5) Mode and medium of communication, (6) Date of closing, (7)
Confirmation of complainants’ satisfaction, and (8) Management actions to avoid recurrence.

Grievance resolution will be a continuous process during subproject implementation. The GRC
and PMU will keep records of all resolved and unresolved complaints and grievances (one file
for each case record) and make them available for review. The GRC will also prepare periodic
reports on the grievance resolution process and publish these on their websites. PMU will
consolidate reports from the GRCs on GRM and post in their website. A grievance Redress
flowchart is given below.
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Figure 01: A Grievance Redress Flowchart

10	Surveys	and	Documentation:	
10.1	Preliminary	Screening:

During the identification and preliminary stages of any sub-project preparation, PMU will
undertake a preliminary Social / Land Acquisition Assessment to identify the types, degree and
scale of potential social impacts of the sub-components.  To correctly identify the relevant
social issues and to assess the type and level of information required during subsequent field
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investigations, particular attention will be paid to adverse impacts to the affected community,
such as loss of land and other fixed assets and the number of persons marginally or severely
affected and the types of vulnerable groups affected.  The information collected during the
preliminary social / land acquisition assessment will provide the basis for determining severity
of impacts and the level and depth of subsequent field surveys, investigations and
documentation.  In cases, where the preliminary assessment indicates that the potential impact
of the proposed project will be significant, appropriate preparation will be done for extensive
field surveys and consultation with key stakeholders and appropriate mitigation will be
provided.

10.2RAP	Preparation:	
It is most likely a RAP will not be required to prepare for this project. But if it is required, based
on the census and inventory of data and field investigations, RAP would be prepared in
sufficient details depending upon the degree and scale of impacts in the project. For the RAP
preparation process to begin, the exact ground locations of the required lands and other
structures are to be identified first and demarcated.   The LAPs will be prepared for each
scheme and will include plot schedules, (with dag or plot numbers), the amount of land to be
acquisitioned from each plot, and the ownership status, such as private and public lands.  Land
acquisition Proposals together with information on affected plot schedules and ownership status
will be used as the basis by the DC office to determine CUL. Where surplus or other public land
parcels can be identified these can be considered for relocation of displaced squatters.  With the
acquisition locations demarcated on the ground, work on the major process tasks, such as
social screening and PAP census, will begin to generate the RAP inputs.

10.3	Abbreviated	(Summary)	Resettlement	Action	Plan:	
In cases where the impacts of the project are marginal such that less than 200 persons (about
40-50 families) are affected without any large scale displacement, or where the impacts are
minor, although more than 200 persons may be affected, a simple abbreviated RAP should be
prepared.   It should provide general information  on  the  project,  social   impacts  and  the
number  of  people  affected,   entitlements   for compensation  and  other  assistance  for  each
category  of  PAPs,  estimated  cost,  and  implementation schedule.

10.4	Detailed	RAP:	
In cases where the project affects and/or displaces more than 200 people (40-50 families), a
time-bound Resettlement Action Plan  (RAP)  for  the  project  will  be  prepared  in  accordance
with  the  provisions  of  this Framework.  The threshold of 200 PAPs should apply to all sub-
projects put together for which one single standalone RAP would be required. Resettlement
plans should be built around development strategy, and compensation, resettlement, and
rehabilitation packages should be designed to improve or at least restore the social and
economic base of those severely affected.  Preference should be given to resettling vulnerable
people  dislocated  from  their  existing  settings  by  providing  opportunities   for  sustainable
income generation in similar settings. Where a project is likely to adversely affect poor
households the resettlement plans should specify measures additional to the compensation
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entitlements, aimed to improve status of the poor to bring them up to an acceptable level above
the poverty line.

The RAP will include: (i) project description and brief description of impacts; (ii) specific
measures taken to  minimize  adverse  impacts;  (iii)  socio-economic  survey;  (iv)  detailed
description  of  impacts  and category  of  PAPs;  (v)  entitlement  for  different  types  of  losses;
(vi)  specific  measures  provided  to vulnerable groups and for income  rehabilitation
assistance;  (vii) public consultation  and participation; (viii) estimated resettlement cost; (ix)
monitoring and evaluation procedures; (x) organizational responsibilities  and  implementation
procedures  including  valuation  of  lost  assets;  identification  of alternative relocation sites;
provisions for shelter, infrastructure and social services; and procedures for landownership,
acquisition and transfer; and (xi) implementation schedule (xii) grievance redress mechanism.

The PMU will share the RAP with the  WorldBank for review and approval, before the civil works
packages are accepted for Bank financing. During implementation, PMU  will ensure that all
compensations/entitlements due  to  the  PAPs  are  paid  in full,  before  the  civil  works  begin
on  the acquired lands, including the public lands repossessed from private uses.

11Public	Consultation	and	Participation	
Bangladesh Weather and Climate Services Regional Project will provide direct connectivity
between the project beneficiaries and the project. Consultation and Participation (C&P) is a
process through which stakeholders influence and share control over development initiatives,
and the decisions and resources that affect them. It is a two way process wherein the EA, policy
makers, beneficiaries and affected persons listen to each other and discuss their views and
concerns in a project process. C&P increases the level of support for the Project and related
activities from a range of stakeholders, which can speed up processing and reduce challenges
during implementation. C&P hence improves the effectiveness, relevance, and sustainability of
development activities in the long run. People of Bangladesh are not well known about the
benefits of climate services. Consultation is one of the best ways to relate people with the
climate products.  In line with the above, a detailed Public Consultation and Participation
framework (PCPF) have been prepared for the Bangladesh Weather and Climate Services
Regional Project.

11.1Key	Objectives	of	the	PCPF	
The PCPF is to design to ensure that adequate and timely information is made available to the
project affected people and communities and sufficient opportunities are provided to them to
voice their opinions and participate in influencing the upcoming project decisions and
processes. The PCPF is intended to define objectives and establish the framework necessary to
provide understandable information to all stakeholders involved. The main objective of the
PCPF is to ensure timely, effective and multi-directional communications between the EA and
the affected persons and communities. So that people can get the benefits of the climate
products.
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11.2Guiding	Principles	of	the	PCPF	
The PCPF is guided by the World Bank’s safeguard policies OP 4.12.The policies give high
priority to public consultation and participation and encourage incorporation of community’s
views in design and implementation of a socially and environmentally compliant project. These
policies stress on ensuring that the affected persons and beneficiaries have not only been
consulted but that their opinion are acknowledged and accounted for in project designs. The
Government of Bangladesh (GOB) also has some acts and policies in line with this requiring
consultation with project affected people.  The relevant GOB and World Bank’s requirements
with regard to C&P have been duly incorporated in the PCPF.

11.3Key	Stakeholders	in	the	Project	
A stakeholder is any person, group or institution that has an interest in an activity, plan or
program. This includes intended beneficiaries and intermediaries, winners and losers, and those
involved or excluded from decision-making processes.

Table 07 below presents the classification of the key stakeholders of Bangladesh Weather and
Climate Services Regional Project.

Table 04: Classification of the Stakeholders

Type of Stakeholder Stakeholder Profile

Primary stakeholders
(those ultimately
affected, either
positively or negatively)

Project beneficiaries (Government, Non-government organizations,
farmers, fishermen, tourists, and all climate products users)
Persons affected due to involuntary displacement and resettlement in
the project area.

Secondary
stakeholders
(those with some
intermediary role)

Project owner and EA, Deputy Commissioners (DCs) and their
supporting agencies, Local government, Design and Management
Consultants, Implementing Non-Government Organization (NGOs)
and Independent External Monitor

11.4Consultation	&	Participation	from	Feasibility	to	Detailed	Design	Stage	
The public consultation processes in the project area was initiated in 2015 and have to continue
until people started getting the benefits. The consultation and participation process undertaken
so far has adopted a highly “participatory methodology” fully involving all the stakeholders (both
primary and secondary stakeholders). The project-affected persons, particularly those in the
corridor of impact, were consulted in designing the resettlement policy framework and
entitlements. The consultation process is also necessary during the detailed design period
through formal and informal meetings, village level workshops, and disclosure of project impacts
to the affected households and communities.

11.5Public	Consultation	&	Participation	Processes	in	Project	Implementation	
The major C&P process that will be undertaken during the Project implementation will include
the following:
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11.5.1Information	Dissemination	through	Upazila:	
 To maintain transparency and keep the communities informed, project information will be
disseminated to the public from upazila BWDB, DAE offices.  These offices will have a key role
in disseminating project-related information and will be managed by the implementing
organization.

11.5.2Public	disclosure	of	Project-related	documents:	 	
Project design, impact and policies for mitigation of adverse social and environmental impacts
will be disclosed in local language (Bangla) to the influence area people particularly the affected
persons and host communities. Specific provisions for public disclosure of Project related Plans
have also been incorporated in the specific plan documents. These documents outline the
specific mechanisms that have been or will be adopted for conducting meaningful consultation
with affected persons and for enabling their informed participation in preparing, implementing,
and monitoring of these plans. These documents also outline the specific institutional
responsibilities as well as the disclosure arrangements for the same.

The RPF and all safeguard documents will be translated into Bangla (local language) and
disclosed locally and the English versions will disclosed through the Bank’s Infoshop. PMU will
upload the above documents in their official websites along with a Bangla translation. RAP in
Bangla will be available at accessible public places identified during RAP preparation for public
review and comment. PMU will announce the disclosure in a Bangla and an English Daily with
wide circulation.

11.5.3One-day	National	Seminar	on	Social	and	Environmental	Safeguards:	
 A one-day national seminar on social/resettlement and environment safeguards, following the
submission of the safeguard documents will be organised. Objectives of the seminar include
consultation with key stakeholders, dissemination of the policy adopted in the project, share
details of implementation/institutional arrangements, mechanism for safeguarding the project
affected people particularly the vulnerable groups, and the opportunities for local stakeholders
to be involved in the project monitoring and implementation.

11.5.4Special	Orientation	and	Consultation	Sessions:	
The implementing agencies, monitoring agents and the executing agency will identify need for
occasional consultations with the beneficiaries and affected persons. With the emergence of
public involvement in special issues to avoid difficulty in the implementation process, EA will
conduct the meetings.

11.6Stakeholder	engagement	in	Committees:	
 In order to further facilitate participation  and consultation with communities, participation of key
stakeholders has also been integrated in key Committees and Forums related to the Project
namely - Grievance Redress Committee, Property Valuation Advisory Committee (PVAC) and
the Resettlement Advisory Committee: During the implementation stage, a Resettlement
Advisory Committee (RAC) will be formed in each district to seek inputs from local stakeholders
in the decision making and implementation of the RAP if needed.
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12Purpose	of	the	CSAPF:	
The purpose of the Communication Strategy and Action Plan (CSAP) framework is a living
document that will link the Bangladesh Weather and Climate Services Regional project related
information with a feedback process that can be monitored, evaluated, updated and adapted. As
such it will ensure that the growing knowledge and experience gained during its implementation
stages will  (i) be duly shared with different publics and stakeholders, and (ii) provide guidance
to resolve any communication conflicts across key stakeholders. The strategy will help duty
bearers/offices/authorities of Executing agencies at the delivery end to provide specific
message to target audiences at the recipient end.

12.1	Objectives:	
The objective of the project-centered CSAP is to help the Bangladesh Water Development
Board (BWDB), Bangladesh Meteorological Department and Department of Agricultural
Extension:

 To keep the population in the project area as well as all critical stakeholders and the
wider external publics informed and up-to-date on program activities and progress;

 To communicate the program benefits to relevant stakeholder through appropriate media
to gain visibility and gather support for the project

 Respond appropriately to media coverage – issue management
 To provide guidelines to BWDB, BMD and DAE for developing a sustainable mechanism

for dealing with information flow and establishing feedback mechanism internally and
externally

12.2Targeted	populations	for	CSAP	
The stakeholders and target population will be identified in detail through stakeholder mapping
but will include:

 People in the program area, that are directly or indirectly affected
 Stakeholders influencing the development in the project area
 Media outlets and partners on local and national level
 Farmers who are dependent on the weather information for their agricultural productivity
 Organizations/public who are dependent for the climate products

12.3	Scope	of	work	
 Conduct stakeholder mapping and assessing their roles at different stages of the project

implementation
 Identify appropriate channels of communication for information sharing and feedback,

and assessing information needs of different publics on the project
As part of the social assessment, the communication-relevant parameters will be analyzed; a
strategy will be formulated and presented in the proposed CSAP, which will have the following
deliverables:
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 Audience Analysis will include the state of peoples’ media and communication access in
the project areas, identify information needs, preferred channels of communication and
describe the segmentation of the various publics.

 Stakeholder Analysis will include mapping of stakeholder, and identification and analysis
of their roles

 Communication Capacity will provide an overall assessment of institutional capacities of
BWDB/DAE/BMD (in relation to dealing with media, communication and information) in
operating an information dissemination and feedback management system which may
go beyond the project phase

 Information sharing – strategic activities/tactics & channels,
 Message development
 Guidelines for monitoring and evaluation,
 Budget and implementation timeline

12.4Approach	
Qualitative methods will be used in collecting data for preparing the Communication Strategy
and Action Plan. The techniques wouldinclude focus group discussion (FGD), Key Informant
Interviews (KII), in-depth interview (IDI) and Community Consultation (CC). Primary qualitative
data will be collected from the priority target groups as mentioned above Interviews with key
informants; among others will include project personnel and key decision makers.

As preparing a CSAP for the project will depend on the outputs of other studies, results of
questionnaire survey of those components will provide crucial information for the strategy as
well. Participants of KII, IDI and FGD will be selected based on their availability and willingness
to participate.

The FGD group would be homogeneous in terms of socio-economic condition, sex and age. On
average, 8-10 participants will be invited to participate in the FGD. One moderator and one note
taker will conduct the sessions. However, since the ground level work of the strategy will
commence after studies of other components have taken place to some extents, at the moment
the number of FGD, KII and community interview/consultations are not concretely calculated
here.

Primary information (such as access to media; and preferable channel of communication to
receive riverbank improvement project related information) needed in formulating the
communication strategy will also be collected from the surveys conducted for livelihood, social
assessment, health, and gender studies. These components will include questions on
communities’ access to information, preferences in selecting media and channel of
communication for receiving information (as well giving feedback) on the climate products and
project. It is also important to know how and through which channel(s) they would like to receive
and impart information on health, livelihood and gender, for example.

Information derived from the overall social assessment consultations will also contribute in
understanding peoples’ communication needs at different levels and identifying the effective
communication channels for external publics and stakeholders. Moreover,project documents
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along with communication reports of similar nature will be most useful in getting secondary
information.

12.4.1Key	questions	to	be	discussed	
 State of communities’/peoples’ access to media (Television, Radio, Newspapers, Mobile

Phone etc.) in regards of receiving weather information
 If currently people can listen to programs broadcast by Bangladesh Betar, private FM

channel(s) or any community radio station(s) and can listen the weather information
 What kinds/types/categories of information do the people expect from

theGovt./BWDB/DAE/BMD/Project office(s)?
 Most preferred channel of communication and media choice/option to access project

related information, including weather related issues) in the pre, during and post stages
of implementation

 Peoples’ views on  the role of community leaders, local government, NGOs and elected
peoples’ representatives etc. in proving information and solving issues/problems (if there
is any) locally that in one way or another may affect implementation of the project.

12.4.2	Supplementary	questions	to	be	discussed	
 Availability and/or access to electricity
 Access to the Internet to recive weather information
 Mobile phone use by the male and female (particularly whether women have access

to/or ownership of mobile phone).
 If there is are local newspapers published from upazilas with the updated weather

forecast.
 Availability and readership of newspapers
 Most preferred channel of communication (both media and non-media) for receiving

weather information’s.
 Most preferred channel of communication and media to receive information on project

update.

13							Implementation	Arrangements	
The Resettlement Policy Framework (RPF) implementation requires an organization support
structure in the form of organizational requirements, training needs and plan, and information
management system. The Project management Unit (PMU) is responsible for overall project
management and coordination through its Ministry of Defense (MoD), Ministry of Water
Resources (MoWR), and Ministry of Agriculture (MoA). The purpose of project management is
to ensure (i) Project Oversight and Policy Direction, (ii) Project Coordination and Management,
and (iii) Project Implementation.

To carry out the above functions, (i) a Project Steering Committee (PSC) and (ii) three Project
Implementation Units (PIUs) each at BMD, BWDB and DAE will be established. To facilitate
coordination between the three PIUs during implementation, the PSC will set up a Project
management Unit (PMU) and the PMU will have a Safeguard Specialist for the duration of the
project. Therefore, will have two levels of implementation, at project and also at component
level.
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13.1	Project	Level	

A central Project Steering Committee (PSC) will take the lead in overseeing and monitoring of
the implementation of components and this unit will periodically supervise and monitor the
safeguard implementation performance and include the progress/results in the Project Progress
Report. The PSC will provide an apex platform/forum for overall guidance, policy
advice/decision, and coordination of project activities addressing inter-agency issues that may
arise during project implementation.

The PSC will be convened by the Secretary of the MoWR. The PSC will include the Secretaries,
or their representatives from the Finance Divisions, Ministry of Defense, Ministry of Agriculture,
& Ministry of Disaster Management and Relief and any relevant Government Stakeholders.
Secretariat support will be provided by the PMU office at BWDB. The PSC will oversee,

(a)  Compliance with measures agreed with the World Bank on the basis of the findings and
results of the Screening, as set out in the project documents;
(b)  The status of mitigation measures; and
(c)  The findings of monitoring programs.

The Safeguard Specialist will provide support to the PIUs throughout the EA process with
advice, training, dissemination of good practice, and operational support.

13.2	Component	Level	

During project implementation, the component owner or Project Implementation Units (PIU)
responsible for each Component will be responsible for ensuring effective implementation of
safeguard measures in close consultation with local authorities and local communities. This
means there will be three PIUs associated with each implementing agency. The PIU will assign
at least one full time staff as the safeguard focal person to be responsible for forging effective
implementation of safeguard activities in each of the project locations. PIU-BMD and PIU-DAE
will assign one additional staff each for training purposes and to ensure continuity in case of
transfer of assigned focal person.   The PIU will be responsible for incorporating social
considerations in bidding and contractual documents. During implementation, the PIU will
assign local officials to be responsible to monitor safeguard issues. The results will be part of
the component progress report and the safeguard focal point will be responsible for ensuring
proper documentation of safeguard activities.

PIUs will be actively involved in disseminating information on to beneficiaries about the key
project components, subcomponents, activities, stakeholder involvement, contribution of the
project and project implementation process. Professional support will be provided to PIU
through BMD, BWDB and DAE.

The organizational flowchart is shown in Figure 2,



Resettlement Policy Framework for Bangladesh Weather and Climate Services Regional Project

50

Figure 2: Implementation Arrangement

The number of professionals responsible for successful implementation of EA will be,

Project level: A Safeguard Specialist, part of the PCU will be responsible for effective and timely
implementation of safeguard activities, monitoring of the impacts of components throughout the
project period and social enhancement of project activities.

Component level: A safeguard Focal Point in each of the PIU, that is total three Focal Points in
each of the PIU who will be responsible for forging effective implementation of safeguard
activities in each of the project locations.

13.3	Institutional	Mechanism	for	Cooperation	between	Implementing	Agencies	

The PSC will ensure coordination between the three implementing agencies. Inter-agency co-
ordination mechanism can be institutionalized as follows:

 Forming coordination committee and regular review meeting

 Making Memorandum of Understanding (MoU) or contract among stakeholders, if
needed for particular information sharing or for implementing particular tasks specified in
the RPF

 Involvement of stakeholders in the implementation and O&M of the sub-projects
 Regular capacity building programme for stakeholders through training/ seminar/

workshop

During implementation, the institutional mechanism for inter-agency co-ordination can be
assessed by the following criteria:

 Co-ordination committee formed

Project Management
Unit (PMU)

(Safeguard Specialist)

Project
Implementation Unit,

BMD (PIU-BMD)

Project
Implementation Unit,

BWDB (PIU-BWDB)

Project
Implementation Unit,

DAE (PIU-DAE)

Project Steering
Committee (PSC) The World bank
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 MoU or contract signed among stakeholder for involvement in project
 Stakeholders consultation workshops held

Table 4: Roles and responsibilities of project implementation team

Responsible Unit Major Activities Output Action Time Frame
Project Steering
Committee
(PSC)

Guide overall Safeguard
Performance of the   project

Oversight and
monitoring
Obtain safeguard
Clearance from
World Bank

Throughout project
life cycle

Safeguard
Specialist, PMU

Monitor key activities and track
performance.
Identify and correct problems.
Keep adequate records of
performance.
Conduct periodic safeguard
management system audits
Capacity development of PIU
and professionals of
implementing agencies

Instructions to PIU Throughout project
life cycle

Safeguard Focal
Person, Project
Implementation
Units (PIU)

Community relations
Implementation of mitigation
measures
Support implementation of
safeguard documents

Compliances with
the safeguard
issues

Once a month but
responsibility runs
throughout the project
life cycle

14	Institutional	Capacity	Building	
The project has strong social development focus and the implementation of the project
interventions with social compliance requires institutional capacity building in this area. It is
therefore proposed to include Social Development Specialist in each Project Management Unit
within the Implementing Agencies initially under the project which should later be
institutionalized in the organizational setup of these agencies.

Institutional capacity building will also include various short and long training and awareness
raising program. All such training and awareness raising program must include social
development aspects such as resettlement, special assistance to small ethic and vulnerable
communities and disadvantaged groups, inclusiveness, participation besides technical and
environmental aspects and overall enhancement of disaster management capacity of the
concerned organizations and the project in general.

15	Monitoring	and	Evaluation	

15.1	Indicators	for	Monitoring	and	Evaluation:	
Impacts of the proposed subcomponents on physical, socioeconomic and cultural environment
will be monitored on the basis of a scheduled plan. Frequency of monitoring will depend on size,
location and magnitude of the project parameters. The PMU is responsible to adhere with
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monitoring parameters, locations, schedule and responsibilities. Impact monitoring will be
carried out through internal monitoring system. Likewise, two time impact evaluation will be
carried out: mid-term evaluation in two years; and final evaluation in four years.

15.2Stages	of	Monitoring	and	Evaluation	
Monitoring and evaluation process will be focused on indicators specific to process by PIU and
outcomes at three consecutive stages of RAP implementation (if required): RAP preparatory
stage, relocation stage and rehabilitation stage. Viewpoint of M&E at these stages will be as
follows: M&E at Preparatory Stage.

15.3	M&E	at	Preparatory	Stage	
 Monitoring is concerned with administrative issues for the period of the pre-relocation phase of
the resettlement process such as, establishment of resettlement unit, budget management, and
requirement for further land acquisition, consultation with DPs in the preparation of resettlement
plan and their participation in the implementation process, information dissemination on
payments of entitlement due, grievance redress, and so on. The major issues for monitoring will
be to:

 Conduct additional baseline survey, if required;
 Consultations;
 Identify DPs and their numbers;
 Identification of different categories of DPs and entitlements of individuals;
 Collection of gender disaggregated data and preferences of women;
 Establish Inventory of losses;
 Ascertain Entitlements;
 Valuation of different assets not covered by PAVC;
 Budget delivery;
 Information dissemination;
 Institutional capacity assessment;

15.4	 M&E	at	Rehabilitation	Stage	
Once the DPs have resettled at new self-relocated sites, the focus of monitoring will shift to
issues of livelihood restoration. The key issue of monitoring will be:

 Initiation of livelihood restoration activities;
 Consultations;
 Assistance to enhance the livelihood and quality of life

15.5	 M&E	Indicators	
According to the compliance with the RAP policy and targets the implementation process will
monitor through setting up indicators. The most vital mechanism/indicators will be monitored
specific contents of the activities and entitlement matrix. The RAP contains indicators and
benchmarks for achievement of the objectives under the resettlement program. These indicators
and benchmarks will be reviewed for implementation process, outcomes and impacts.
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15.6	Process	Indicators	
 Project input, public participation and monitoring
 Setting up an RAP implementation organization
 Deployment of implementing agencies
 Training of resettlement staff
 Census, inventory of loses, baseline socioeconomic survey
 Placement of funds for land acquisition and resettlement
 Expenditure of implementing agencies
 Procedure of identification of eligible affected persons
 Procedure of determining loss and entitlements
 Development of livelihood and income restoration program
 Preparation of disclosure instruments
 Disclosure and consultation events
 Formation of GRC, PAVC and RAC
 Grievance redresses procedures in-place and functioning
 Level of public awareness on RAP policy and provisions
 Cost of compensation collection by DPs
 Monitoring reports submitted

15.7		Output	Indicators	
 Delivery of entitlements,
 Relocation and rehabilitation
 Number of households relocated by areas
 Number of households compensated and assisted
 Number of businesses relocated by areas
 Number of affected persons purchased replacement agricultural land
 Amount of compensation disbursed
 Amount of resettlement benefits disbursed
 Number of eligible persons identified for training

15.8		Impact	Indicators	
 Longer term impacts
 Changes in housing
 Changes in drinking water and sanitation
 Changes in land holding
 Changes in occupation
 Changes in income and expenditure
 Pace of income against change in expenditure
 Changes in attending health problems
 Nutrition of women and children
 Gender balance and women empowerment
 Changes in vulnerable households and women headed households
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16Budget	
To comply with the social safeguard policies, adequate financial resources will be required. A
total of 8,97,435 USD$ has been kept in provision for the implementation of the safeguard
documents. The budget is subject to revision based on project requirements during the
implementation stage. Although it is expected that land acquisition will not be required for
implementation of the project, but squatters, encroachers, lessees, might need to be resettled
and rehabilitated before implementation of the project. Financial resources will have to be
allocated for such activities when a site specific RAP is prepared and implemented. The
executing agency will have to undergo capacity building trainings as well as trainings for the
project beneficiaries to be able to have the understanding to be in the information loop. The
budget should address it as an integrated component within cost of the project. Resettlement
and rehabilitation will be a primary concern of project budgetary affairs. A particular section of
the budget will include other costs involved with project implementation including project
disclosure, public consultations and focus group discussions, surveys, training, and monitoring
and evaluation. This approximation may be revised based on changes on any additional
impacts to be considered during implementation. Therefore, the budget will remain as a
dynamic process for cost estimate during implementation.

Table 05: Social Safeguard implementation budget

S.
No.

Activities Cost in BDT Cost In
USD(1$=78 BDT

1 Capacity Building  for the BWDB (training ) 1,00,00,000 1,28,205
2 Capacity Building  for the BMD (training ) 1,00,00,000 1,28,205
3 Capacity Building  for the DAE (training ) 1,00,00,000 1,28,205
4 Consultation and communication with

different stakeholders for four years
2,00,00,000 2,56,410

5 Preparing safeguard documents if
needed;

2,00,00,000 2,56,410

Total 7,00,00,000 8,97,435
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Annex-1:	Social	Safeguard	Screening	for	BWCSR	Project	
[To be filled in for each community jointly by Project Proponent(s) and consultants. Where private lands
are to be acquired or public lands are to be resumed from authorized and unauthorized private users,
census of affected persons and inventory of losses to be carried out.]

A.  Identification
1. Name of Area: ………..……………… Ward No/Union name :

……………………………………
District/Upozila/City Name:
………….............................…..........

2. Project component: ...................................................................................... ......................... .......

3. Brief description of the physical works: ………………………………………………………………….
…………………………………………………………………………………………………………….............
…………………………………………………………………………………………………………….............

4. Screening Date(s): ………………………………………………………………………………......

B.   Participation in Screening

5. Names of consultants’ representatives who screened the subproject :

6. Names of DAE/BWDB/BMDofficials participated in screening:

7. Local Government representatives and community members & organizations participated in screening:
List them in separate pages with names and addresses, in terms of community selection and any
other information to identify them during preparation of impact mitigation plans.

8. Would-be affected/benefited persons participated in screening:  List them in separate pages with
names, addresses in terms of community selection where they would be affected, and any other
information to identify them during preparation of impact mitigation plans.

C.    Land Requirements & Ownership
9.   Will there be a need for additional lands* to carry out the intended works under this contract?

[ ] Yes [ ] No (* ‘Additional lands’ mean lands beyond the existing available land)

10.   If ‘Yes’, the required lands presently belong to (Indicate all that apply):
[ ] Private citizens [ ] Government – khas& other GoB agencies
[ ] Others (Mention): ……………………………………………..........................................

D.   Current Land Use & Potential Impacts

11.   If the required lands belong to Private Citizens, they are currently used for
(Indicate all that apply):

[ ] Agriculture # of households using the lands: …………..............................
[ ] Residential purposes # of households living on them: …………..............................
[ ] Commercial purposes # of persons using them: …………............. #of shops: ......
[ ] Other Uses (Mention): ..………………………………..……………… # of users: …

12.   If the required lands belong to Government agencies, they are currently used for (Indicate all that
apply):

[ ] Agriculture # of persons/households using the lands: …….…….....................
[ ] Residential purposes # of households living on them: ……………................................
[]Commercial purposes # of persons using them: …………… # of shops: ……
[ ] Other Uses (Mention): ……………………………….………..……….. # of users: .……
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13.   How many of the present users have lease agreements with the concerned government agencies?
…………………………………………………………………............................................................

14.   Number of private homesteads that would be affected on private lands:
Entirely, requiring relocation: …….. Partially, but can still live on present homestead: ......

15.  Number of business premises/buildings that would be affected on private lands: …………..
Entirely and will require relocation: …………......... # of businesses housed in them: …....
Partially, but can still use the premises: ...……… # of businesses housed in them: …....

16.   Residential households will be affected on public lands: …………..
Entirely affected and will require relocation: # of these structures: ………….

# of structures built with brick, RCC, & other expensive and durable materials: …………..
# of structures built with inexpensive salvageable materials (bamboo, GI sheets, etc.: .…

Partially affected, but can still live on the present homestead: # of structures: …….…….
# of structures built with brick, RCC, & other expensive and durable materials: …………..
# of structures built with inexpensive salvageable materials (bamboo, GI sheets, etc.): .…

17.   # ofbusiness premises that would be affected on public lands:

Entirely affected and will require relocation:
# of these structures: ………….
# of businesses housed in these structures: ……………
# of persons presently employed in the above businesses: ……………
# of these structures built with brick, RCC, & other durable materials: ……………
# of structure built with inexpensive salvageable materials (bamboo, GI sheets, etc.): ……

Partially affected, but can still stay in the present premises:
# of these structures: ...……….
# of businesses housed in these structures: …………….
# of persons presently employed in these businesses: ……………
# of these structures built with brick, RCC, & other durable materials: ……………
# of structure built with inexpensive salvageable materials (bamboo, GI sheets, etc.): ……

18.  #  of businesses/trading activities that would be displaced from make-shift structures on the project
area: ……………..
19.   Do the proposed project works affect any community groups’ access to any resources that are used

for livelihood purposes?
[ ] Yes [ ] No

20.If ‘Yes’, description of the resources:
……………………………………………….……...............................................................................................
...............................................................
……………………………………………………..…………………............................................................
…………………………………………………………………………………………………………….............
………………………………………………………………………………………..…………………..............
…………………………………………………………………………………………………..………..............

21.   Do the proposed works affect community facilities like school, cemetery, mosque, temple, or others
that are of religious, cultural and historical significance?

[ ] Yes [ ] No



Resettlement Policy Framework for Bangladesh Weather and Climate Services Regional Project

57

22. If ‘Yes’, description of the facilities: ……………………………….
……………………………………………..………………………………………………………..……….........
…………………………………………………………..…………………………………………………...........
……………………………………………………………………………………………………………….........
…………………………………………………………………………..…………………………………...........
…………………………………………………………………………..…………………………………...........

23.   Describe any other impacts that have not been covered in this questionnaire?
…………………………………………………………………………..………………………………..............
……………………………………………………………………………..………………….……………..........
………………………………………………………………………..…………………………….…….............
…………………………………………………………………………………………………………….............

24.   Describe alternatives, if any, to avoid or minimize use of additional lands:
……………………………………………………………………..………………………….………….............
………………………………………………………………………………………..…………………..............
………………………………………………………………………………………..…………………..............
…………………………………………………………………………………………………………….............
………………………………………………………………………………………….………………...............
E.   ADDITIONAL INFORMATION ON SMALL ETHNIC COMMUNITY PEOPLES
(This section must be filled in if sites are located in areas that are also inhabited by small ethnic
community  peoples.)

25. Is the subproject site located in an area inhabited by small ethnic community peoples?

[ ] Yes [ ] No
If the answer is no, skip this section of the form.

26. If the answer is Yes, is there any TPs Impacted by the land acquisition or any other interventions of
the project?

[ ] Yes [ ] No

27. If the answer is Yes to question no. 26, is there any TPs also likely to be benefited from the
subproject?

[ ] Yes [ ] No

28. If the answer is Yes to question no. 26, is there any TPs likely to be affected by the subproject?

[ ] Yes [ ] No
If the answers to questions 26, 27 and/or 28 are no, skip the following sections of the form.

29.   Have the TP community and the potential affected TPs been made aware of the potential positive
and negative impacts and consulted for their feedback and inputs?

[ ] Yes [ ] No
Has there been a broad-based community consensus on the proposed works?

[ ] Yes [ ] No

30.   Total number of would-be affected TP households: .....………………………………………….

31.   The potential affected TP households have the following forms of rights to the required lands:
[ ] Legal: # of households: …………
[ ] Customary: # of households: …………
[ ] Lease agreements with any GoB agencies: # of households: …..…..…
[ ] Others (Mention): .………………………………….… # of households: ...……

32. Does the project affect any objects that are of religious and cultural significance to the TPs?
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[ ] Yes [ ] No

33.   If ‘Yes’, description of the objects:
……………………………………………………………………………………………………
……………………………………………………………………………………………………
34. The following are the three main economic activities of the potential affected TP households:
a. .……………………………………………………………………………………
b. ……………………………………………………….……………………………
c. …………………………………………………….……………………………

35. Social concerns expressed by TP communities/organizations about the works proposed under the
subproject: .……………………………………...........................................................................

……………………………………………………………………………………………………
……………………………………………………………………………………………………

36.   The TP community and organizations perceive the social outcomes of the subproject:
[ ] Positive [ ] Negative [ ] Neither positive nor negative

37.   Names of TP community members and organizations who participated in screening:
……………………………………………………….…………………………………………….

38. Apart from TP, Are the PAP otherwise vulnerable?
a. Female headed HH Affected persons F M
b. Other Female PAP Affected persons F M
c. Disabled PAP Affected persons F M
d. Tribal PAP Affected persons F M
e. Hijra PAP
==========================================================
39. Probable rehabilitation/ development assistance
What Quantity Likely Cost
On behalf of the project consultant, this Screening Form has been filled in by:

Name: ………………………………………… Designation: ……………..……..
Signature: ……………………………………… Date: …………………...

	


